

ANNIE1-electronics-design - Task #10463

Task # 10449 (Assigned): HV pickoff & signal splitter

HV pickoff/splitter enclosure

10/09/2015 03:19 PM - Jonathan Eisch

Status:	Assigned	Start date:	10/09/2015
Priority:	Normal	Due date:	01/22/2016
Assignee:	Jonathan Eisch	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	1.20 hour
Description			
Subtasks:			
Task # 10464: Get FNAL guidelines for HV pickoff/splitter			Closed
Task # 10465: Get FNAL EE staff to signoff on the enclosure design			Closed
Task # 10466: Get bulkhead connectors for pickoff/splitter enclosure			Closed
Task # 10468: Pickoff/splitter enclosure production			Assigned
Task # 10469: Order rack enclosure			Closed
Task # 10470: Machine pickoff/splitter enclosure			Resolved
Task # 10509: Attach bulkhead connectors and pcb mounting hardware			Assigned
Task # 10510: Mount pickoff/splitter pcb in enclosure, solder wires to bulkhead connectors			Assigned