

ANNIE1-electronics-design - Task #10469

Task # 10449 (Assigned): HV pickoff & signal splitter

Task # 10463 (Assigned): HV pickoff/splitter enclosure

Task # 10468 (Assigned): Pickoff/splitter enclosure production

Order rack enclosure

10/09/2015 03:28 PM - Jonathan Eisch

Status:	Closed	Start date:	10/21/2015
Priority:	Normal	Due date:	01/08/2016
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
We may modify an off-the-shelf 1u or 2u rack enclosure for each pickoff/splitter box.			

History

#1 - 12/17/2015 05:05 PM - Jonathan Eisch

- Due date changed from 10/26/2015 to 01/08/2016

- Status changed from New to Accepted

- % Done changed from 0 to 50

Enclosures delivered to ISU.
Drawings have been updated.

#2 - 12/17/2015 05:06 PM - Jonathan Eisch

- % Done changed from 50 to 100

#3 - 12/18/2015 02:43 PM - Jonathan Eisch

- Status changed from Accepted to Closed