

VME Intensity Monitor - Task #11028

Milestone # 10477 (New): ANUB Startup

Milestone # 11019 (Accepted): Cycle devices for anub

Support beam before extraction sample

11/30/2015 04:38 PM - John Diamond

Status:	New	Start date:	11/30/2015
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	0%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			
x:DCCT ⁵ should be the last sample of beam in the machine before extraction. Sampling on the extraction event would sample no beam so some method of searching for an edge may need to be used. MIBEAM does this - see: dcct.c / eobGetBeamData(..).			