

VME Intensity Monitor - Task #17355

Milestone # 17345 (New): Comission M40TOR front end

Test & Verify

08/03/2017 09:40 AM - John Diamond

Status:	New	Start date:	08/03/2017
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Description			
Work with Aisha and Dallas to verify with a generator and the proper timeline events that the signals are being digitized and the ACNET devices and MDAT frames are properly scaled.			