

## VME Intensity Monitor - Task #17355

Milestone # 17345 (New): Comission M40TOR front end

### Test & Verify

08/03/2017 09:40 AM - John Diamond

<b>Status:</b>	New	<b>Start date:</b>	08/03/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Work with Aisha and Dallas to verify with a generator and the proper timeline events that the signals are being digitized and the ACNET devices and MDAT frames are properly scaled.			