

Spack Planning - Milestone #18427

Obtain agreement on an end date from all stakeholders, with agreement from management on the effort required to support both systems during the transition period.

11/29/2017 05:17 PM - Christopher Green

Status:	Accepted	Start date:	01/01/2018
Priority:	Normal	Due date:	01/01/2018
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Related issues:			
Precedes Spack Planning - Milestone #18428: Cease distribution of new softwar...		Accepted	01/02/2018 01/02/2018
Follows Spack Planning - Milestone #18426: Obtain agreement in principle from...		Accepted	12/29/2017 12/29/2017

History

#1 - 12/06/2017 10:48 AM - Christopher Green

- Precedes Milestone #18428: Cease distribution of new software releases using relocatable UPS, and of all development of relocatable UPS-bound cetbuildtools, and of MRB. added

#2 - 12/06/2017 10:48 AM - Christopher Green

- Follows Milestone #18426: Obtain agreement in principle from all software projects and experimental collaborations still using one or more components of the old system. added

#3 - 08/27/2018 10:31 AM - Christopher Green

- Status changed from New to Accepted