

HE Linac LLRF - Task #21913

HE Linac LLRF board testing and verification

02/18/2019 10:38 AM - Ed Cullerton

Status:	New	Start date:	02/18/2019
Priority:	Normal	Due date:	03/29/2019
Assignee:	Ed Cullerton	% Done:	0%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Description			
Kiyomi asked me to help support efforts for testing HE linac LLRF boards.			
This requires some effort to learn the system and understand how individual boards could be tested.			