

## ANNIE1-Staging - Task #8633

### MRD + veto system testing

05/06/2015 10:21 AM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	11/09/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	12/22/2015
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 12/06/2015 11:51 AM - Matthew Wetstein**

- Due date changed from 08/31/2015 to 12/22/2015
- Start date changed from 08/17/2015 to 11/09/2015
- % Done changed from 0 to 30

**#2 - 12/06/2015 11:52 AM - Matthew Wetstein**

- % Done changed from 30 to 40

**#3 - 12/16/2015 11:57 PM - Matthew Wetstein**

- % Done changed from 40 to 50

**#4 - 12/18/2015 09:22 AM - Matthew Wetstein**

- % Done changed from 50 to 70

**#5 - 01/12/2016 02:38 AM - Matthew Wetstein**

- % Done changed from 70 to 80

**#6 - 04/06/2016 11:09 PM - Matthew Wetstein**

- % Done changed from 80 to 100