

ANNIE1-Staging - Task #8633

MRD + veto system testing

05/06/2015 10:21 AM - Matthew Wetstein

| | | | |
|------------------------|--------|------------------------|------------|
| Status: | New | Start date: | 11/09/2015 |
| Priority: | Normal | Due date: | 12/22/2015 |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 12/06/2015 11:51 AM - Matthew Wetstein

- Due date changed from 08/31/2015 to 12/22/2015
- Start date changed from 08/17/2015 to 11/09/2015
- % Done changed from 0 to 30

#2 - 12/06/2015 11:52 AM - Matthew Wetstein

- % Done changed from 30 to 40

#3 - 12/16/2015 11:57 PM - Matthew Wetstein

- % Done changed from 40 to 50

#4 - 12/18/2015 09:22 AM - Matthew Wetstein

- % Done changed from 50 to 70

#5 - 01/12/2016 02:38 AM - Matthew Wetstein

- % Done changed from 70 to 80

#6 - 04/06/2016 11:09 PM - Matthew Wetstein

- % Done changed from 80 to 100