

## ANNIE1-Commissioning - Task #8636

### Installation and commissioning of NCV

05/06/2015 10:26 AM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	03/14/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	03/18/2016
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 12/06/2015 11:10 AM - Matthew Wetstein**

- Due date changed from 11/13/2015 to 03/18/2016

- Start date changed from 11/09/2015 to 03/14/2016

**#2 - 12/06/2015 11:24 AM - Matthew Wetstein**

- Subject changed from Installation of acrylic volume to Installation of NCV

**#3 - 12/06/2015 11:24 AM - Matthew Wetstein**

- Subject changed from Installation of NCV to Installation and commissioning of NCV

**#4 - 01/25/2018 07:11 AM - Matthew Wetstein**

- % Done changed from 0 to 100