

Vulcan - Task #8887

Make mail sender configurable

05/20/2015 04:36 PM - Chih-Hao Huang

Status:	Closed	Start date:	06/04/2015
Priority:	Normal	Due date:	06/10/2015
Assignee:	Chih-Hao Huang	% Done:	0%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.60 hour
Description			
Mail sender used to be hard coded. This is to make it configurable.			
Related issues:			
Follows (1 day) Vulcan - Task #8906: Sync Vulcan code in GIT and in deployment		Resolved	05/26/2015 06/02/2015
Precedes (1 day) CMS dCache - Task #8949: Migrate dCache store nodes monitor...		Assigned	06/12/2015 10/23/2015

History

#1 - 05/22/2015 03:36 PM - Chih-Hao Huang

- Parent task set to #8906

Make it depend on synching GIT and deployment.

#2 - 05/22/2015 04:08 PM - Chih-Hao Huang

- Parent task deleted (#8906)

It is wrong to use parent-child as dependent relationship.

#3 - 05/22/2015 04:25 PM - Chih-Hao Huang

- Follows Task #8906: Sync Vulcan code in GIT and in deployment added

#4 - 05/27/2015 06:43 PM - Gerard Bernabeu Altayo

- Precedes Task #8949: Migrate dCache store nodes monitoring from zabbix to check_mk added

#5 - 10/19/2015 01:59 PM - Chih-Hao Huang

- Status changed from New to Closed

This is obsolete since Vulcan now does DN mapping directly without sending request email to helpdesk.