

VME Intensity Monitor - Task #9524

Milestone # 9388 (New): 2015 Shutdown

Task # 9392 (Resolved): Deploy New MI Toroid Nodes

Request remote reboot devices

07/10/2015 10:00 AM - John Diamond

Status:	Work in progress	Start date:	07/10/2015
Priority:	Normal	Due date:	
Assignee:		% Done:	20%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description Will need network connection requests for each crate. Typically Charlie helps us create these devices.			

History

#1 - 08/27/2015 12:55 PM - Roger Tokarek

- % Done changed from 0 to 10

Request made to CB.

#2 - 08/02/2016 10:49 AM - Roger Tokarek

- Status changed from New to Work in progress

- % Done changed from 10 to 20

See table [#9392](#).