

VME Intensity Monitor - Task #9527

Milestone # 9388 (New): 2015 Shutdown

Task # 9392 (Resolved): Deploy New MI Tororid Nodes

Install and Configure Processors

07/10/2015 01:55 PM - John Diamond

Status:	Closed	Start date:	07/10/2015
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	18.00 hours
Description			
Waiting for AD/Controls to provide us with a VxWorks boot-loader and kernel for the new MVME5500 processor boards. Install and configure as they are received.			

History

#1 - 07/10/2015 01:55 PM - John Diamond

- Parent task set to #9392

#2 - 08/27/2015 01:09 PM - Roger Tokarek

- % Done changed from 0 to 60

- Estimated time changed from 8.00 h to 24.00 h

First pass ROM setup complete on all boards.
Possible startup script issues need resolving.

#3 - 09/24/2015 05:24 PM - Roger Tokarek

MI-60S Installation Status

MI-60S crate installed Sept 24, 2015.

Installed new startup script in s60tor.

Created new R:TOR703 0000/0020/0000/0000

Modified I:TOR714 0000/0020/0000/0001

Steve C. successfully setup network connection.

TCLK signal errors:

- No TCLK GETS32->MRLen=40 NUMENTS=1 FTD=\$ffff rqid=1117(\$45d) evtStr5=|e,29,e,870| es5=0x26a2e00 reqid=1117(\$45d)
- TClock NOT Present

Will contact Dallas about this Monday.

#4 - 08/02/2016 10:50 AM - Roger Tokarek

- Status changed from New to Closed

- % Done changed from 60 to 100