

VME Intensity Monitor - Task #9657

Install backdoor on PXINT

07/17/2015 09:51 AM - Roger Tokarek

Status:	Closed	Start date:	07/17/2015
Priority:	High	Due date:	
Assignee:	Roger Tokarek	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:		Spent time:	1.00 hour
Description			
Engineering request for backdoor on PXINT.			

History

#1 - 08/27/2015 01:30 PM - Roger Tokarek

- % Done changed from 0 to 100

Complete.

#2 - 08/02/2016 10:53 AM - Roger Tokarek

- Status changed from New to Closed