

	2020-10				2020-11				2020-12				2021-1				2021-2				2021-3			
	41	42	43	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7	8	9	10	11
Continuous Integration (CI)	Continuous Integration (CI)																							
On-board in the Continuous Intengration (...)	New 94%																							
On-board no-LArSoft based experiments/collaborations projects (...)	New 95%																							
CI service into SNOW	Closed																							
Create a front page for CI	New																							
Implement the layout.	Closed																							
Create a navigation path: this section (...)	Rejected																							
Continuous Integration (CI) - v0_5_0	Continuous Integration (CI) -v0_5_0 100%																							
For each CI phase, for each platform, (...)	Closed																							
Have intermediate status between failed (...)	Closed																							
Implement dynamic graphs.	Closed																							
Add Constraints to the input forms.	Closed																							
Improve the speed of the service.	Closed																							
The experiment should be able to run (...)	Closed																							
Add new identifiers for each CI Build.	Closed																							
The word "stage" should be replaced (...)	Closed																							
For each CI build, show the "experiment", (...)	Closed																							
For each CI build, show the list of (...)	Closed																							
Continuous Integration (CI) - v0_6_0	Continuous Integration (CI) -v0_6_0 100%																							
Inconsistency between the tooltip reporting (...)	Closed																							
Continuous Integration (CI) - v0_7_0	Continuous Integration (CI) -v0_7_0 100%																							
Add support for the "Warning" intermediate (...)	Closed																							
Provide documentation.	Closed																							
Continuous Integration (CI) - v1_1_0_RC	Continuous Integration (CI) -v1_1_0_RC 100%																							
Create a navigation bar: This sections (...)	Closed																							
Drop end time info	Closed																							
Continuous Integration (CI) - v1_1_0	Continuous Integration (CI) -v1_1_0 100%																							
Migrate LArSoft CI to new CI system.	Closed																							

<p>Continuous Integration (CI) - v1_2_0_RC Show the total number of unit tests, (...) Database_schema link not working in (...) glideinwms_ci Parallelize pylint tests Parallelize unit tests nova_ci Request new web/database instance. Create nova_ci repository in ci project Create generic_ci, nova_ci repository (...) Documentation for the Nova-CI Continuous Integration (CI) - v0_5_0 Review nova build process. Write up initial workflow config. Gather instruction to checkout, (...) Configure Jenkins instance.</p> <p>DUNE Dune Production Version code to use for MCC10 production.</p> <p>ICARUS ICARUS production POMS and fife_utils documentation</p> <p>Offline Production Operations Service The User Support for Distributed Computing (...) OPOS Ramp Down Plan Communicate with the experiments the (...) Identify postdocs for production. Training post docs for production (...) Decrease OPOS involvement in job submission. Decrease Vito's involvement in job submission.</p> <p>Production Operations Management Service (POMS) On-board IF experiments to use POMS. On-board NOvA On-board ICARUS</p>	<p>Continuous Integration (CI) -v1_2_0_RC 100% Closed Closed glideinwms_ci New New nova_ci Closed Closed Closed Closed Continuous Integration (CI) -v0_5_0 100% Closed Closed Closed Closed</p> <p>Dune Production Assigned</p> <p>Assigned</p> <p>Closed Assigned Assigned New Assigned Assigned Assigned</p> <p>Production Operations Management Service (POMS) Assigned Resolved Closed</p>
---	--

On-board DUNE	Assigned
On-board g-2	Assigned
On-board mu2e	Assigned
On-board uBooNE	Assigned
On-board SBND	Assigned
On-board future projects	New
POMS as a valid alternative of PUBS for MicroBooNE.	Closed
Compare PUBS and POMS submission for (...)	Closed
test	Closed
Investigate POMS slowness	Closed
Use uWSGI to interface with the cherry.py (...)	Closed
Learn the basics of Semanti-ui, SQLAlchemy (...)	Closed
Review and overly large table based forms (...)	Closed
dev and test should not be in the POMS production (...)	Closed
Please create a pomsdev for fermicloud045	Closed
Please check the horizontal bar in poms webpage	Closed
Do we need different views for different (...)	Closed
Only root can see "samdev campaigns" or sudoexperimentals	Closed
Define procedures and documentation to construct (...)	Closed
POMS and FIFEMON statistics should give the (...)	Closed
Query POMS DB to have the number of (...)	Closed
Check with experiments what kind of (...)	Closed
Write documentation for developers.	Closed
Investigate which configuration to use for (...)	Closed
Review request	Closed
Reverse (descending) order for the release (...)	Closed
Remove protodune from the list of experiment	Closed
Increase the memory of held jobs and release (...)	Closed
Services integration	New
Jobsub integration	New
Landscape integration	New
CI integration	New
Rucio integration	New
HEP Cloud integration	New

Test the POMS script that pull info (...)	New
Test --stage and [stage xx] launch config (...)	Closed
Test the launch config file with the (...)	Closed
Test improved lauch outputs, after the (...)	Closed
Provide data transfer stages to stage (...)	New
Set up proxies for ifdh log messages, (...)	New
NERSC job "squeue" agent like our current (...)	New
Sbatch/scontrol wrappers spelled jobsub_{hold,rm,release}	New
POMS Documentation	Closed
Revised old documentation and Wiki pages	Closed
POMS tutorials	Closed
POMS on-line documentation	Closed
POMS documentation for production teams.	Closed
POMS documentation for analysis users	Closed
FERRY/VOMS integration	New
Fife_utils integration	New
General workflow configurations	New
Launch Templates	New
POMS DB upgrade	New
Data Handling indipendence	New
POMS code improvements	New
Create POMS homepage	Closed
NERSC integration	New
Add lock/unlock action to a campaign	New
Error message in launch outputs misleading	New
Production Operations Management Service (...)	Production Operations Management Service (POMS) -design 100%
Services status dashboard.	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -b0_3 100%
Job status monitoring.	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -b0_4 100%
Job submission.	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -b0_5 100%
Files status monitoring.	Closed 70%
Automatic recovery of failed files.	Closed

Production Operations Management Service (...)	Production Operations Management Service (POMS) -v1_0_0 100%
Present POMS to experiments and collect (...)	Closed
Remove Delete column into the experiments (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v1_0_1 100%
Incorrect Job_Type and Launch Template's (...)	Closed
Incorrect info for Launch Host, Launch (...)	Closed
Change the default analysis VO in the (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v1_1_0 100%
Ability to get reports about how effective/efficient (...)	Closed
Generate POMS architecture diagram.	Closed
Add release notes in the wiki page	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v2_0_0 100%
Allow users to run arbitrary executables/scripts (...)	Closed
Support the model of sending data to (...)	Closed
Supports data externally pre-staged (...)	Closed
Have appropriate permissions and privileges (...)	Closed
Write release notes	Closed
Remove passwd.ini file from working (...)	Closed
old links in POMS dashboard	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v2_0_1 100%
Session clean-up not working	Closed
Change name to Campaign Layers	Closed
Splitted menu into: "Campaign info" (...)	Closed
Change the order of the steps into "Configure (...)	Closed
Removed "input Files Jobs" and "Output (...)	Closed
"Software Version" into "Campaign Stages" (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v2_1_0 100%
Remove hardcoded path "/home/poms/private/logs/poms (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v2_1_1 100%
Alex H. suggests to have 1 week time (...)	Closed
More detailed overall campaign-at-a-glance (...)	Closed
List of POMS users in DUNE experiment (...)	Closed
Changed tag to version	Closed
Info in a time window are not correct.	Closed

Python 3 migration	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v2_1_2 100%
Individual user view depending on the (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v2_1_3 100%
Proxy Error	Closed
Use N/A to indicate when information (...)	Closed
Use N/A instead of -1 in poms/campaign_sheet (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v2_2_0 100%
Links to FIFEMON POMS related campaigns	Closed
Link to some Kibana stats for each campaign (...)	Closed
Interface to ECL	Closed
Interface to SNOW request and incident (...)	Closed
Filter to order campaign list	Closed
Select bunch of campaigns and mark them (...)	Closed
New campaigns don't appear in the list (...)	Closed
Have the full string "Launch Template" (...)	Closed
Delete function not working in the web (...)	Closed
New campaign should invalidate the cache	Closed
Have in the main campaign list webpage (...)	Closed
Link to mu2e ECL	Closed
Inactive campaigns (No activity in the (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v2_3_0 100%
Add "Tag/UnTag Campaign"	Closed
Open the SNOW link in a new tab.	Closed
Open the ECL link in a new tab.	Closed
Define roles into POMS	Closed
Add "HOLD/RELEASE Jobs button"	Closed
Change "root" from role to flag	Closed
Check new fifemon link	Closed
Wrong inline help for "Campagin f_eg_v1 (...)	Closed
Statistics not consistent. # of jobs (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v3_0_0 100%
Show dependency, if any, in the campaign (...)	Closed
Role pull down menu for User Authorization (...)	Closed

Restore the fuzzy search for users	Closed
Add "Config File Templates" in the POMS (...)	Closed
Add configuration file templates (...)	Closed
Provide a launch config template (...)	Closed
"Tag/Untag Campaigns" action not working (...)	Closed
addusers.py development	Closed
addusers.py seems to switch to (...)	Closed
People with role production in (...)	Closed
Add coordinators to each of the experiments (...)	Closed
DNS round-robin alias dune-computing.fnal.gov (...)	Closed
Failed jobs classified as located in (...)	Closed
Kill submission campaign not working.	Closed
Change "Submit" button in all Configure (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v3_1_0 100%
Marc owns certs from POMS. Check with (...)	Rejected
Add "Test mode" to the Campaign stage.	Closed
Fix .ssh/config for the round-robin (...)	Closed
Use the Exp Software Version to tell (...)	Closed
SAM project link not working in POMS (...)	Closed
Add link to the SNOW outage calendar (...)	Closed
The link to the SNOW downtime page (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v4_1_0 97%
Cleanup of history records.	Rejected
Multiparameter workflow	Closed
Report failure of a POMS campaign submission (...)	Closed
Production Operations Management Service (...)	Production Operations Management Service (POMS) -v4_2_0 95%
Active flags to hide old launch templates, (...)	Resolved
Production Operations Management Service (...)	
In the Campaign Launch Schedule Webpage (...)	New
Production Operations Management Service (...)	
Improve status reporting configuration.	Rejected
Consider e-mail reports to experiments (...)	Rejected
Step by step instruction for new analysis (...)	Rejected
Provide analysis user with templates (...)	Rejected

Create POMS homepage and a logo	Rejected
Production Operations Management Service (...)	
Revise Documents and Wiki pages in POMS (...)	Rejected
Add "percentage complete" etc. to "campaign-layer"	Rejected 30%
Revise the custom plots Marc has created. (...)	Rejected
Support sending jobs to known data caches (...)	Rejected
Have appropriate permissions and privileges (...)	Rejected
Be able to interface with multiple Data (...)	Rejected
Remove old documentation not needed (...)	Rejected
Merge fife_launch and jobsub_submit	Rejected
Get from landscape if services up/down	Rejected
Add CI test function in POMS	Rejected
Update the launch template to add histo (...)	Rejected
Refactor job and job histories tables (...)	Rejected
https://cdcv.sfnal.gov/redmine/issues/19265	Rejected
Insert lines of comments into the code (...)	Rejected
Retry n times w/o debugging because (...)	Rejected
Step-by-step instruction for shifters (...)	Rejected
Production Operations Management Service (...)	
Integrate old documentation for OPOS (...)	Rejected
Merge job_wrap and fife_wrap	Rejected
Have the services status for a certain (...)	Rejected
Add CI Validation function in POMS	Rejected
Rename DB tables consistent with the (...)	Rejected
Production Operations Management Service (...)	
Tutorials for experiment's production (...)	Closed
Give Landscape the info of exp for (...)	Closed
Webpage in POMS to build the workflow	Closed
Scientific Data Management	Scientific Data Management
REX	REX
IF Data Handling Client Tools (ifdhc)	IF Data Handling Client Tools (ifdhc)
fife_utils	fife_utils
fife_utils - v3_2_3	fife_utils -v3_2_3 100%
Improve the launch outputs, (...)	Closed