

## ANNIE1-electronics-design - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
11351	Task	Assigned	Normal	DAQ output TOOL	Benjamin Richards	01/15/2016 08:03 AM
11349	Task	New	High	DAQ board reader TOOL		01/15/2016 08:05 AM
11348	Task	New	Normal	Postgress setup		01/05/2016 08:22 AM
11347	Task	New	Normal	DAQ monitoring system	Benjamin Richards	01/05/2016 08:21 AM
11346	Task	Resolved	Normal	DAQ Control systems	Benjamin Richards	01/15/2016 08:07 AM
11345	Task	New	Normal	DAQ Serialisation		01/05/2016 08:17 AM
11344	Task	Resolved	Normal	DAQ Jason (lite) messgae passing	Benjamin Richards	01/15/2016 08:09 AM
11343	Task	Resolved	Normal	DAQ Bool functions /status reporting	Benjamin Richards	01/15/2016 08:08 AM
11342	Task	Resolved	Normal	DAQ ZMQ/multicast integration	Benjamin Richards	01/15/2016 08:07 AM
10543	Task	Resolved	Normal	Check availability of local timing references	Jonathan Eisch	11/02/2015 01:31 PM
10535	Task	New	Normal	Select and buy a suitable GPS receiver	Jonathan Eisch	01/25/2018 07:16 AM
10534	Task	Assigned	Normal	Determine GPS antenna location at ANNIE Hall	Jonathan Eisch	01/25/2018 07:17 AM
10533	Task	Assigned	Normal	Determine the suitability of GPS timing reference	Jonathan Eisch	01/25/2018 07:17 AM
10532	Task	Assigned	Normal	Select timing sources	Jonathan Eisch	01/25/2018 07:17 AM
10531	Task	Closed	Normal	Get two more MT boards from Wah	Matthew Wetstein	12/17/2015 05:23 PM
10530	Task	Assigned	Normal	Timing distribution system	Jonathan Eisch	01/25/2018 07:17 AM
10512	Task	New	Normal	Test final pickoff/splitter		04/06/2016 11:14 PM
10510	Task	Assigned	Normal	Mount pickoff/splitter pcb in enclosure, solder wires to bulkhead connectors	Jonathan Eisch	04/06/2016 11:09 PM
10509	Task	Assigned	Normal	Attach bulkhead connectors and pcb mounting hardware	Jonathan Eisch	04/06/2016 11:13 PM
10470	Task	Resolved	Normal	Machine pickoff/splitter enclosure	Jonathan Eisch	01/12/2016 03:05 PM
10469	Task	Closed	Normal	Order rack enclosure		12/18/2015 02:43 PM
10468	Task	Assigned	Normal	Pickoff/splitter enclosure production	Jonathan Eisch	04/06/2016 11:13 PM
10466	Task	Closed	Normal	Get bulkhead connectors for pickoff/splitter enclosure	Jonathan Eisch	12/18/2015 02:43 PM
10465	Task	Closed	Normal	Get FNAL EE staff to signoff on the enclosure design		12/17/2015 05:03 PM
10464	Task	Closed	Normal	Get FNAL guidelines for HV pickoff/splitter	Jonathan Eisch	12/18/2015 02:43 PM
10463	Task	Assigned	Normal	HV pickoff/splitter enclosure	Jonathan Eisch	04/06/2016 11:13 PM
10462	Task	Closed	Normal	Order components for full-sized pickoff/splitter board	Jonathan Eisch	12/21/2015 01:03 PM
10461	Task	Resolved	Normal	Full sized pickoff/splitter board population	Jonathan Eisch	01/12/2016 03:07 PM
10460	Task	Closed	Normal	Produce full size pickoff/splitter board	Jonathan Eisch	12/17/2015 05:17 PM
10459	Task	Closed	Normal	Verify prototype design with FNAL EE staff	Jonathan Eisch	12/17/2015 05:16 PM
10458	Task	Closed	Normal	panelize prototype design	Jonathan Eisch	12/17/2015 05:13 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
10457	Task	Assigned	Normal	Design and build full sized pickoff/splitter board	Jonathan Eisch	01/12/2016 03:07 PM
10456	Task	Resolved	Normal	Test HV resiliance up to 3kV	Jonathan Eisch	10/12/2015 02:40 PM
10455	Task	Closed	Normal	Test AC characteristics without HV	Jonathan Eisch	12/17/2015 05:14 PM
10454	Task	Closed	Normal	Test prototype pickoff board	Jonathan Eisch	12/17/2015 05:21 PM
10453	Task	Closed	Normal	pickoff prototype board population	Jonathan Eisch	12/18/2015 02:46 PM
10452	Task	Closed	Normal	pickoff prototype board production	Jonathan Eisch	12/18/2015 02:46 PM
10451	Task	Closed	Normal	board design	Jonathan Eisch	12/17/2015 05:22 PM
10450	Task	Closed	Normal	Design and build prototype	Jonathan Eisch	12/17/2015 05:22 PM
10449	Task	Assigned	Normal	HV pickoff & signal splitter	Jonathan Eisch	04/06/2016 11:14 PM
10447	Task	Rejected	Normal	Cables for VME power supply	Jonathan Eisch	12/17/2015 05:11 PM
10446	Task	Closed	Normal	Test VME power supply	Jonathan Eisch	12/17/2015 05:10 PM
10444	Task	Closed	Normal	Power supply for VME crate	Jonathan Eisch	12/17/2015 05:11 PM
10443	Task	Assigned	Normal	Make readout methods (to be used by artdaq)	Jonathan Eisch	01/25/2018 07:16 AM
10442	Task	Resolved	Normal	Throughput testing for ADC cards	Jonathan Eisch	10/22/2015 01:40 PM
10441	Task	Closed	Normal	Readout events from two ADC cards	Jonathan Eisch	12/17/2015 05:08 PM
10440	Task	Assigned	Normal	Externally trigger ADC cards	Jonathan Eisch	01/25/2018 07:14 AM
9679	Task	Closed	Normal	Pick a standard OS for DAQ operations	Jonathan Eisch	10/06/2015 01:46 PM
9089	Task	Assigned	Normal	UC ADC cards	Jonathan Eisch	01/25/2018 07:16 AM
9087	Task	Closed	Normal	Get quotes for modern VME single-board computers	Jonathan Eisch	10/09/2015 01:11 PM
9086	Task	Assigned	Normal	Contact Zarko Pavlovic about beam timing signals.	Jonathan Eisch	06/10/2015 10:48 AM
8913	Task	Assigned	Normal	Send an ACDC + central card to QMUL	Matthew Wetstein	10/09/2015 01:09 PM
8907	Task	Closed	Normal	Ship PSEC eval card to QMUL		10/09/2015 01:11 PM
8815	Task	New	Normal	Final Decision on MRD and veto electronics		04/06/2016 11:08 PM
8814	Task	Closed	Normal	Splitting the PMT signal into the PSEC electronics	Jonathan Eisch	10/13/2015 04:36 PM
8813	Task	Assigned	Normal	Design for clock distribution and timing	Jonathan Eisch	01/25/2018 07:15 AM
8812	Task	Assigned	Normal	Solidify Layout and number of crates channels for ANNIE RunI (Run II)	Matthew Wetstein	04/06/2016 11:14 PM
8811	Task	Resolved	Normal	Figure out the data rates and size of output from the system	Jonathan Eisch	10/22/2015 01:38 PM
8809	Task	Assigned	Normal	Interface for PSEC electronics with ART system	Karen Hayrapetyan	10/09/2015 01:06 PM
8808	Task	New	Normal	Get details of what we can get from the beam spill and timing	Jonathan Eisch	06/10/2015 10:48 AM
8807	Task	Closed	Normal	Get FADCs from UChicago		10/06/2015 01:45 PM
8804	Task	Closed	Normal	Follow up with PREP on LeCroy 1440s		10/09/2015 01:05 PM