

## ANNIE1-mechanical-design

	2021-3					2021-4					2021-5					2021-6					2021-7					2021-8								
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34								
ANNIE																																		
ANNIE1-Planning	ANNIE1-Planning																																	
ANNIE1-mechanical-design	ANNIE1-mechanical-design																																	
Fermilab approval for tank purchase	New																																	
Approval to purchase tank, from (...)	New																																	
Design of veto structure	New																																	
Ship the muon veto structure	New																																	
Water system shipped to FNAL for (...)	New																																	
Follow up with Steve Dazeley	New																																	
Design of access platform	New																																	
Design of inner strcture	New																																	
Cost out plastic bag liner, get (...)	New																																	
Determine how structure and top (...)	New																																	
Design of tank top	New																																	
Cost out PVC for ANNIE Run I Plan (...)	New																																	
Final decision on liner specs and (...)	New																																	
Finish design of PMT holders	New																																	
Determine placement of water pump	New																																	