Evaluation

Phase I and Prototype

Time Scale

29 Aug. → deadline for data Service updates.

17. Aug → Phedex Dev meeting. → report on Kibana ~~present~~ progress.

31 Aug → Phedex Dev Meeting. → update on Grafana present

input data format for ES.

Mid-term presentation.

~~to whom, wh~~ → week of 22nd. Aug.

Phase 2

Implementation

based on Data Svc.

(30 Aug → pre production deployment validation starts).

Phase 3

Deployment at CERN and performance testing.

13 Sept → production deployment at CERN