ANNIE1-Assembly - Task #11099

Installation of Forward Veto Cabling

12/06/2015 12:13 PM - Matthew Wetstein

Status:	New	**Start date:**	01/18/2016
Priority:	Normal	**Due date:**	01/22/2016
Assignee:		**% Done:**	100%
Category:		**Estimated time:**	0.00 hour
Target version:		**Spent time:**	0.00 hour

Description

History

#1 - 01/22/2016 08:50 AM - Matthew Wetstein

- % Done changed from 0 to 60

#2 - 04/06/2016 11:07 PM - Matthew Wetstein

- % Done changed from 60 to 100