rbpm - Milestone #12738

Commission Muon Houses S60, F1 and F23

05/20/2016 11:09 AM - John Diamond

Status:	New	**Start date:**	05/20/2016
Priority:	Normal	**Due date:**	
Assignee:	John Diamond	**% Done:**	15%
Category:		**Estimated time:**	0.00 hour
Target version:		**Spent time:**	8.50 hours

Description

Commission Muon g-2 BPM nodes at S60, F1 and F23 for 53MHz operation.

Subtasks:

Task # 12739: Network connections for new muon BPM nodes	**New**
Task # 12750: Configure startup scripts for ubpm6s, ubpmf1 and ubpmf23	**Assigned**
Task # 12768: ACNET devices for ubpm23 BPMs	**Assigned**
Feature # 12791: Support 53MHz, 53MHz stacked and 2.5MHz transition board modes	**Assigned**