adinstbpm - Task #17935

Milestone # 17719 (New): Booster operational test of one crate alongside existing BPM system

Booster BPM State Machine

10/17/2017 03:08 PM - John Diamond

Status:	Work in progress	**Start date:**	11/07/2017
Priority:	Normal	**Due date:**	
Assignee:	John Diamond	**% Done:**	90%
Category:		**Estimated time:**	0.00 hour
Target version:		**Spent time:**	11.00 hours

Description

Implement a state machine for the Booster.

Subtasks:

Task # 18132: bpmcli commands for enabling/disabling state machine **Work in progress**

History

#1 - 10/18/2017 07:31 PM - John Diamond

- % Done changed from 0 to 10

Implemented MachineContext class for holding all of the information we know about the accelerator inside of the shared memory region.

#2 - 11/01/2017 12:24 PM - John Diamond

- Status changed from New to Work in progress

- % Done changed from 10 to 20

Began implementing a state machine framework.