Spack Planning - Milestone #18426

Obtain agreement in principle from all software projects and experimental collabo- rations still using one or more components of the old system.

11/29/2017 05:17 PM - Christopher Green

Status:	Accepted		**Start date:**	12/29/2017
Priority:	Normal		**Due date:**	12/29/2017
Assignee:			**% Done:**	0%
Category:			**Estimated time:**	0.00 hour
Target version:			**Spent time:**	0.00 hour

Description

Related issues:

Precedes Spack Planning - Milestone #18427: Obtain agreement on an end date f...	**Accepted**	**01/01/2018**	**01/01/2018**
Follows Spack Planning - Milestone #18425: Obtain Fermilab management buy-in ...	**Accepted**	**12/28/2017**	**12/28/2017**

History

#1 - 12/06/2017 10:48 AM - Christopher Green

- *Precedes Milestone #18427: Obtain agreement on an end date from all stakeholders, with agreement from management on the effort required to support both systems during the transition period. added*

#2 - 12/06/2017 10:49 AM - Christopher Green

- *Follows Milestone #18425: Obtain Fermilab management buy-in on replacement of the old ecosystem. added*

#3 - 08/27/2018 10:31 AM - Christopher Green

- *Status changed from New to Accepted*