Instrumentation Drivers - Milestone #20533

Commission IOTATG

08/06/2018 11:13 AM - John Diamond

Status:	New	**Start date:**	08/06/2018
Priority:	Normal	**Due date:**	
Assignee:	John Diamond	**% Done:**	0%
Category:		**Estimated time:**	0.00 hour
Target version:		**Spent time:**	0.00 hour

Description

This is a timing/trigger node similar to NMLTRG (see #16710)

Subtasks:

Task # 20534: Request ethernet connection for IOTATG	**Work in progress**
Task # 20535: Request ACNET node assignment for IOTATG	**Assigned**
Task # 20536: Create startup script for IOTATG	**Assigned**
Task # 20537: Configure startup parameters for IOTATG	**Assigned**
Task # 20538: Create ACNET devices for IOTATG	**Assigned**
Task # 20539: Verify ACNET devices and operation of IOTATG	**Assigned**

History

#1 - 08/06/2018 11:14 AM - John Diamond

- Due date set to 08/06/2018

due to changes in a related task: #20534

#2 - 08/06/2018 11:14 AM - John Diamond

- Due date set to 08/06/2018

due to changes in a related task: #20535

#3 - 08/06/2018 11:15 AM - John Diamond

- Due date set to 08/06/2018

due to changes in a related task: #20536

#4 - 08/06/2018 11:16 AM - John Diamond

- Due date set to 08/06/2018

due to changes in a related task: #20537

#5 - 08/06/2018 11:16 AM - John Diamond

- Due date set to 08/06/2018

due to changes in a related task: #20538

#6 - 08/06/2018 11:17 AM - John Diamond

- Due date set to 08/06/2018

due to changes in a related task: #20539