adinstbpm - Milestone #22553

Milestone # 22493 (New): PIP2IT BPM Project

Support for I&Q, phase space data in Reading buffers

05/08/2019 02:35 PM - John Diamond

Status:	New	**Start date:**	05/08/2019
Priority:	Normal	**Due date:**	
Assignee:	Duane C. Voy	**% Done:**	0%
Category:		**Estimated time:**	0.00 hour
Target version:		**Spent time:**	0.00 hour

Description

PIP2IT DAQ modules will provide I&Q data (Booster & IOTA do not) and will need to return phase space data.

History

#1 - 05/08/2019 02:54 PM - John Diamond

- Assignee set to Duane C. Voy