ANNIE1-Commissioning - Task #8636

Installation and commissioning of NCV

05/06/2015 10:26 AM - Matthew Wetstein

Status:	New	**Start date:**	03/14/2016
Priority:	Normal	**Due date:**	03/18/2016
Assignee:		**% Done:**	100%
Category:		**Estimated time:**	0.00 hour
Target version:		**Spent time:**	0.00 hour

Description

History

#1 - 12/06/2015 11:10 AM - Matthew Wetstein

- Due date changed from 11/13/2015 to 03/18/2016

- Start date changed from 11/09/2015 to 03/14/2016

#2 - 12/06/2015 11:24 AM - Matthew Wetstein

- Subject changed from Installation of acrylic volume to Installation of NCV

#3 - 12/06/2015 11:24 AM - Matthew Wetstein

- Subject changed from Installation of NCV to Installation and commissioning of NCV

#4 - 01/25/2018 07:11 AM - Matthew Wetstein

- % Done changed from 0 to 100