ANNIE1-mechanical-design - Task #8853

Water system shipped to FNAL for storage

05/18/2015 01:42 PM - Matthew Wetstein

Status:	New	**Start date:**	08/10/2015
Priority:	Normal	**Due date:**	08/28/2015
Assignee:		**% Done:**	100%
Category:		**Estimated time:**	0.00 hour
Target version:		**Spent time:**	0.00 hour

Description

From Davis (need to contact Bill Lee with a place to put it)

History

#1 - 08/05/2015 11:56 PM - Matthew Wetstein

- Due date changed from 06/29/2015 to 08/28/2015

- Start date changed from 06/22/2015 to 08/10/2015

#2 - 12/06/2015 10:24 AM - Matthew Wetstein

- % Done changed from 0 to 100