# VME Intensity Monitor - Milestone #9243

## Migrate source from AD/Controls CVS repository to cdcvs Git

06/18/2015 01:39 PM - John Diamond

| | | | |
|---|---|---|---|
| **Status:** | Closed | **Start date:** | 06/18/2015 |
| **Priority:** | Normal | **Due date:** | |
| **Assignee:** | Roger Tokarek | **% Done:** | 100% |
| **Category:** | | **Estimated time:** | 4.00 hours |
| **Target version:** | | **Spent time:** | 1.10 hour |

**Description**

Migrate source from AD/Controls CVS repository to cdcvs Git

### History

**#1 - 06/18/2015 01:42 PM - John Diamond**

Requested a Git repository be created.
Followed these instructions - https://cdcvs.fnal.gov/redmine/projects/fermi-redmine/wiki/CreatingRepositories

**#2 - 06/18/2015 01:47 PM - John Diamond**

For reference, the original CVS repository is here - http://www-bd.fnal.gov/cgi-acc/cvsweb.cgi/fermi/rfiinst/fe/vmeint/?cvsroot=Front-End

The (even more) original vmetor CVS repository is here - http://www-bd.fnal.gov/cgi-acc/cvsweb.cgi/fermi/rfiinst/fe/vmetor/?cvsroot=Front-End

**#3 - 06/18/2015 02:52 PM - John Diamond**

*- Status changed from New to Resolved*

*- % Done changed from 0 to 100*

Committed Roger's source as-is into the new git repository.

**#4 - 07/06/2015 02:15 PM - John Diamond**

*- Status changed from Resolved to Closed*