AD Instrumentation - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
22553	Milestone	New	Normal	Support for I&Q, phase space data in Reading buffers	Duane C. Voy	05/08/2019 02:54 PM
22499	Milestone	New	Normal	Support GigE readout	Duane C. Voy	05/08/2019 02:51 PM
22555	Milestone	New	Normal	RMS analysis process	Elliott McCrory	05/08/2019 02:54 PM
22554	Milestone	New	Normal	Support for Analysis Processes	Elliott McCrory	05/08/2019 02:54 PM
22500	Milestone	New	Normal	Python API for accessing BPM data	Elliott McCrory	05/08/2019 02:51 PM
19613	Milestone	Assigned	Normal	Commission F16TOR	Elliott McCrory	04/09/2018 03:24 PM
12273	Milestone	New	Normal	Deploy to remaining rbpm houses	Elliott McCrory	04/22/2016 02:22 PM
12269	Milestone	New	Normal	Upgrade to MOOC v4.1	Elliott McCrory	04/22/2016 02:23 PM
22550	Milestone	New	Normal	Interactive bpmcli	John Diamond	05/08/2019 02:55 PM
22498	Milestone	New	Normal	IPC to broadcast events from bpmd	John Diamond	05/08/2019 02:53 PM
20540	Milestone	New	Normal	Booster BPM deployment	John Diamond	08/28/2018 09:29 PM
20533	Milestone	New	Normal	Commission IOTATG	John Diamond	08/06/2018 11:17 AM
20375	Milestone	Assigned	Normal	Device driver for IOTA DAQ module	John Diamond	07/25/2018 11:30 AM
18342	Milestone	Assigned	Normal	Network connection for booster BPM test stand	John Diamond	11/20/2017 09:49 AM
17998	Milestone	New	Normal	Improvements to bpmcli	John Diamond	11/07/2017 09:25 AM
17345	Milestone	New	Normal	Comission M40TOR front end	John Diamond	10/16/2018 10:24 AM
16710	Milestone	Assigned	Normal	Commission nmltrg	John Diamond	07/10/2017 10:39 AM
12738	Milestone	New	Normal	Commission Muon Houses S60, F1 and F23	John Diamond	06/02/2016 01:09 PM
12352	Milestone	Assigned	Normal	Transition operational Recycler DCCT devices to ANUB	John Diamond	04/18/2016 02:36 PM
11902	Milestone	New	Normal	Driver for VFRT-VUCD TSG	John Diamond	03/05/2016 10:01 PM
11838	Milestone	New	Normal	Release 201603A	John Diamond	03/24/2016 04:01 PM
11019	Milestone	Accepted	Normal	Cycle devices for anub	John Diamond	12/21/2015 11:31 AM
10429	Milestone	Accepted	Normal	New P1 Line BPMs	John Diamond	10/09/2015 01:06 PM
9883	Milestone	Assigned	Normal	Setup test node	John Diamond	09/18/2015 10:25 AM
9683	Milestone	New	Normal	StateMachine refactor	John Diamond	07/21/2015 08:19 PM
9608	Milestone	New	Normal	Down Converter Test	John Diamond	11/24/2015 02:23 PM
9101	Milestone	New	Normal	adc250x12xs VXS interface	John Diamond	06/10/2015 02:35 PM
9017	Milestone	Accepted	Normal	State Machine subsystem	John Diamond	07/21/2015 08:16 PM
12944	Milestone	New	High	New DCCT V2.1 Firmware Driver	Roger Tokarek	08/03/2016 01:17 PM
12769	Milestone	New	Normal	Develop a Prototype VME Driver Writer	Roger Tokarek	05/25/2016 03:49 PM
12609	Milestone	Assigned	Normal	MI/RR DCCT Configuration Update	Roger Tokarek	08/03/2016 01:13 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
10477	Milestone	New	High	ANUB Startup	Roger Tokarek	01/06/2016 01:11 PM
22556	Milestone	New	Normal	Support rack-mount server architecture		06/14/2019 02:11 PM
22493	Milestone	New	Normal	PIP2IT BPM Project		12/10/2019 08:00 AM
20359	Milestone	New	Normal	Driver for IOTA BPM Timing Module		07/18/2018 03:17 PM
20355	Milestone	New	Normal	Deploy IOTA BPM hardware		08/22/2018 09:28 PM
20350	Milestone	New	Normal	IOTA BPM deployment		10/17/2018 10:57 AM
19850	Milestone	New	Normal	BPM Diagnostics Application		05/02/2018 09:28 AM
19607	Milestone	New	Normal	IOTA ACNET Interface		10/17/2018 10:57 AM
18435	Milestone	New	Normal	Support for GigE ADCs		11/30/2017 09:35 AM
18340	Milestone	New	Normal	Linux Kernel booting on the MVME8100		11/20/2017 09:49 AM
17719	Milestone	New	Normal	Booster operational test of one crate alongside existing BPM system		12/29/2017 11:08 AM
16570	Milestone	New	Normal	Improvements for auto-tune operation		05/17/2017 10:30 AM
16536	Milestone	New	Normal	Submit network connection request		05/15/2017 02:09 PM
16535	Milestone	New	Normal	Setup a test crate		05/15/2017 02:09 PM
16534	Milestone	New	Normal	Driver for 12-channel NML Timing Board		05/15/2017 02:10 PM
16524	Milestone	New	Normal	Commission new toroid nodes at NML		07/11/2017 07:22 PM
13283	Milestone	New	Normal	Establish Test Stand		07/19/2016 11:36 AM
12416	Milestone	New	Normal	PXIE BPM Test Node		04/29/2016 11:14 AM
12415	Milestone	New	Normal	PXIE BPM Deployment		04/29/2016 11:14 AM
12389	Milestone	New	Normal	Driver for CMTF Interlocks ADC		04/26/2016 04:36 PM
12190	Milestone	New	Normal	Turn of tracing for ACNET tasks		04/06/2016 04:11 PM
11965	Milestone	New	High	April Release - 201604A		09/04/2018 01:01 PM
9388	Milestone	New	Normal	2015 Shutdown		09/04/2018 01:03 PM