AD Instrumentation - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
9356	Milestone	Closed	Normal	Use Roger's variants technique to manage startup scripts for individual targets	John Diamond	07/02/2015 04:06 PM
9295	Milestone	Closed	Normal	Upgrade P1-line BPM system	John Diamond	07/02/2015 04:08 PM
9788	Milestone	Closed	Normal	Support for RF spill monitors	John Diamond	08/28/2015 11:42 AM
10928	Milestone	Closed	High	Support for new MI/RR/BNB digitizer firmware		08/02/2016 03:03 PM
9300	Milestone	Closed	Normal	Submit network connection requests	John Diamond	06/29/2015 04:10 PM
13191	Milestone	Closed	Normal	Release 201607A		07/13/2016 07:51 PM
11833	Milestone	Closed	Normal	Release 201602A	John Diamond	02/27/2016 09:01 PM
9321	Milestone	Closed	Normal	Register ACNET nodes for F1 & F3	John Diamond	06/30/2015 12:55 PM
10100	Milestone	Closed	Normal	Refactor ACNET subsystem		11/08/2015 08:49 AM
11959	Milestone	Closed	High	PXIE Startup		08/03/2016 10:52 AM
11150	Milestone	Closed	Normal	PXIE - ABB ADC Support	Roger Tokarek	10/13/2016 02:30 PM
9243	Milestone	Closed	Normal	Migrate source from AD/Controls CVS repository to cdcvs Git	Roger Tokarek	07/06/2015 02:15 PM
11650	Milestone	Closed	High	Mar 2016 Release A - 201603A		08/03/2016 10:36 AM
23736	Milestone	Closed	Normal	IOTA ACNET Interface Change Requests Dec 2019		04/08/2020 12:39 PM
11649	Milestone	Closed	Normal	Feb 2016 Release A - 201602A		02/28/2016 11:32 AM
9298	Milestone	Closed	Normal	Create new ACNET devices for sybpm1	John Diamond	07/01/2015 03:26 PM
9302	Milestone	Closed	Normal	Create ACNET devices	John Diamond	07/01/2015 02:15 PM
9301	Milestone	Closed	Normal	Configure processors	John Diamond	07/01/2015 01:47 PM
9299	Milestone	Closed	Normal	Commision P2-line frontends at F2 and F3	John Diamond	07/06/2015 11:10 AM
9746	Milestone	Closed	Normal	Comission F4 and SSB nodes	John Diamond	08/28/2015 09:43 AM
10473	Milestone	Closed	Normal	Code Upgrades and Additions	Roger Tokarek	08/02/2016 02:53 PM
9393	Milestone	Closed	Low	Code Clean Up	Roger Tokarek	08/02/2016 10:19 AM
9296	Milestone	Closed	Normal	Build PMCECAN software for 5500	John Diamond	07/01/2015 03:27 PM
9297	Milestone	Closed	Normal	Build and install latest git for sybpm1	John Diamond	07/01/2015 03:27 PM