## AD Instrumentation - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|---|---|---|---|---|---|---|
| 22493 | Milestone | New | Normal | PIP2IT BPM Project | | 12/10/2019 08:00 AM |
| 22556 | Milestone | New | Normal | Support rack-mount server architecture | | 06/14/2019 02:11 PM |
| 22550 | Milestone | New | Normal | Interactive bpmcli | John Diamond | 05/08/2019 02:55 PM |
| 22553 | Milestone | New | Normal | Support for I&Q, phase space data in Reading buffers | Duane C. Voy | 05/08/2019 02:54 PM |
| 22555 | Milestone | New | Normal | RMS analysis process | Elliott McCrory | 05/08/2019 02:54 PM |
| 22554 | Milestone | New | Normal | Support for Analysis Processes | Elliott McCrory | 05/08/2019 02:54 PM |
| 22498 | Milestone | New | Normal | IPC to broadcast events from bpmd | John Diamond | 05/08/2019 02:53 PM |
| 22500 | Milestone | New | Normal | Python API for accessing BPM data | Elliott McCrory | 05/08/2019 02:51 PM |
| 22499 | Milestone | New | Normal | Support GigE readout | Duane C. Voy | 05/08/2019 02:51 PM |
| 20350 | Milestone | New | Normal | IOTA BPM deployment | | 10/17/2018 10:57 AM |
| 19607 | Milestone | New | Normal | IOTA ACNET Interface | | 10/17/2018 10:57 AM |
| 17345 | Milestone | New | Normal | Comission M40TOR front end | John Diamond | 10/16/2018 10:24 AM |
| 9388 | Milestone | New | Normal | 2015 Shutdown | | 09/04/2018 01:03 PM |
| 11965 | Milestone | New | High | April Release - 201604A | | 09/04/2018 01:01 PM |
| 20540 | Milestone | New | Normal | Booster BPM deployment | John Diamond | 08/28/2018 09:29 PM |
| 20355 | Milestone | New | Normal | Deploy IOTA BPM hardware | | 08/22/2018 09:28 PM |
| 20533 | Milestone | New | Normal | Commission IOTATG | John Diamond | 08/06/2018 11:17 AM |
| 20375 | Milestone | Assigned | Normal | Device driver for IOTA DAQ module | John Diamond | 07/25/2018 11:30 AM |
| 20359 | Milestone | New | Normal | Driver for IOTA BPM Timing Module | | 07/18/2018 03:17 PM |
| 19850 | Milestone | New | Normal | BPM Diagnostics Application | | 05/02/2018 09:28 AM |
| 19613 | Milestone | Assigned | Normal | Commission F16TOR | Elliott McCrory | 04/09/2018 03:24 PM |
| 17719 | Milestone | New | Normal | Booster operational test of one crate alongside existing BPM system | | 12/29/2017 11:08 AM |
| 18435 | Milestone | New | Normal | Support for GigE ADCs | | 11/30/2017 09:35 AM |
| 18340 | Milestone | New | Normal | Linux Kernel booting on the MVME8100 | | 11/20/2017 09:49 AM |
| 18342 | Milestone | Assigned | Normal | Network connection for booster BPM test stand | John Diamond | 11/20/2017 09:49 AM |
| 17998 | Milestone | New | Normal | Improvements to bpmcli | John Diamond | 11/07/2017 09:25 AM |
| 16524 | Milestone | New | Normal | Commission new toroid nodes at NML | | 07/11/2017 07:22 PM |
| 16710 | Milestone | Assigned | Normal | Commission nmltrg | John Diamond | 07/10/2017 10:39 AM |
| 16570 | Milestone | New | Normal | Improvements for auto-tune operation | | 05/17/2017 10:30 AM |
| 16534 | Milestone | New | Normal | Driver for 12-channel NML Timing Board | | 05/15/2017 02:10 PM |
| 16535 | Milestone | New | Normal | Setup a test crate | | 05/15/2017 02:09 PM |

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|---|---|---|---|---|---|---|
| 16536 | Milestone | New | Normal | Submit network connection request | | 05/15/2017 02:09 PM |
| 12944 | Milestone | New | High | New DCCT V2.1 Firmware Driver | Roger Tokarek | 08/03/2016 01:17 PM |
| 12609 | Milestone | Assigned | Normal | MI/RR DCCT Configuration Update | Roger Tokarek | 08/03/2016 01:13 PM |
| 13283 | Milestone | New | Normal | Establish Test Stand | | 07/19/2016 11:36 AM |
| 12738 | Milestone | New | Normal | Commission Muon Houses S60, F1 and F23 | John Diamond | 06/02/2016 01:09 PM |
| 12769 | Milestone | New | Normal | Develop a Prototype VME Driver Writer | Roger Tokarek | 05/25/2016 03:49 PM |
| 12415 | Milestone | New | Normal | PXIE BPM Deployment | | 04/29/2016 11:14 AM |
| 12416 | Milestone | New | Normal | PXIE BPM Test Node | | 04/29/2016 11:14 AM |
| 12389 | Milestone | New | Normal | Driver for CMTF Interlocks ADC | | 04/26/2016 04:36 PM |
| 12269 | Milestone | New | Normal | Upgrade to MOOC v4.1 | Elliott McCrory | 04/22/2016 02:23 PM |
| 12273 | Milestone | New | Normal | Deploy to remaining rbpm houses | Elliott McCrory | 04/22/2016 02:22 PM |
| 12352 | Milestone | Assigned | Normal | Transition operational Recycler DCCT devices to ANUB | John Diamond | 04/18/2016 02:36 PM |
| 12190 | Milestone | New | Normal | Turn of tracing for ACNET tasks | | 04/06/2016 04:11 PM |
| 11838 | Milestone | New | Normal | Release 201603A | John Diamond | 03/24/2016 04:01 PM |
| 11902 | Milestone | New | Normal | Driver for VFRT-VUCD TSG | John Diamond | 03/05/2016 10:01 PM |
| 10477 | Milestone | New | High | ANUB Startup | Roger Tokarek | 01/06/2016 01:11 PM |
| 11019 | Milestone | Accepted | Normal | Cycle devices for anub | John Diamond | 12/21/2015 11:31 AM |
| 9608 | Milestone | New | Normal | Down Converter Test | John Diamond | 11/24/2015 02:23 PM |
| 10429 | Milestone | Accepted | Normal | New P1 Line BPMs | John Diamond | 10/09/2015 01:06 PM |
| 9883 | Milestone | Assigned | Normal | Setup test node | John Diamond | 09/18/2015 10:25 AM |
| 9683 | Milestone | New | Normal | StateMachine refactor | John Diamond | 07/21/2015 08:19 PM |
| 9017 | Milestone | Accepted | Normal | State Machine subsystem | John Diamond | 07/21/2015 08:16 PM |
| 9101 | Milestone | New | Normal | adc250x12xs VXS interface | John Diamond | 06/10/2015 02:35 PM |