Instrumentation Drivers - Issues by Age

#	Tracker	Status	Subject	Created
11895	Task	Assigned	DCCT ADC Driver	03/04/2016 10:28 AM
11902	Milestone	New	Driver for VFRT-VUCD TSG	03/05/2016 01:35 PM
12389	Milestone	New	Driver for CMTF Interlocks ADC	04/24/2016 07:01 PM
12390	Feature	Assigned	ACNET interface for CMTFInterlocksADC	04/24/2016 07:02 PM
12754	Bug	New	slowness of init of 80MHz driver ??	05/23/2016 02:18 PM
12753	Bug	Resolved	80MHz board driver could be a little more forgiving of mistakes.	05/23/2016 02:14 PM
12763	Bug	Accepted	Raw data device does not support channels	05/24/2016 04:22 PM
12769	Milestone	New	Develop a Prototype VME Driver Writer	05/25/2016 03:49 PM
13457	Bug	Resolved	80MHz digitizer driver should sanity check Nchannels setting	08/05/2016 11:49 AM
13456	Bug	Resolved	80MHz Digitizer requires repeating commands for re-arming twice	08/05/2016 11:44 AM
13462	Bug	New	57 -97 errors on raw/triggered data channels > 6	08/05/2016 03:14 PM
16345	Feature	New	Add offset to add into waveform points	04/26/2017 11:48 AM
16536	Milestone	New	Submit network connection request	05/15/2017 02:09 PM
16535	Milestone	New	Setup a test crate	05/15/2017 02:09 PM
16537	Task	New	Create drvgen register map	05/15/2017 02:10 PM
16534	Milestone	New	Driver for 12-channel NML Timing Board	05/15/2017 02:08 PM
16713	Task	Accepted	Verify operating of ACNET devices and both timing modules	05/30/2017 11:30 AM
16710	Milestone	Assigned	Commission nmltrg	05/30/2017 11:24 AM
19601	Feature	Assigned	Firmware loading tool for Linux	04/09/2018 09:28 AM
20359	Milestone	New	Driver for IOTA BPM Timing Module	07/18/2018 03:17 PM
20360	Task	Work in progress	drvgen specification for NML timing module	07/18/2018 03:18 PM
20376	Task	Resolved	drvgen specification for IOTABPM250x8	07/19/2018 05:23 PM
20439	Task	Work in progress	Implement DMA readouts for Raw and DSP data regions	07/25/2018 10:06 AM
20375	Milestone	Assigned	Device driver for IOTA DAQ module	07/19/2018 05:18 PM
20534	Task	Work in progress	Request ethernet connection for IOTATG	08/06/2018 11:14 AM
20535	Task	Assigned	Request ACNET node assignment for IOTATG	08/06/2018 11:14 AM
20536	Task	Assigned	Create startup script for IOTATG	08/06/2018 11:15 AM
20537	Task	Assigned	Configure startup parameters for IOTATG	08/06/2018 11:16 AM
20538	Task	Assigned	Create ACNET devices for IOTATG	08/06/2018 11:16 AM
20539	Task	Assigned	Verify ACNET devices and operation of IOTATG	08/06/2018 11:17 AM
20533	Milestone	New	Commission IOTATG	08/06/2018 11:13 AM

#	Tracker	Status	Subject	Created
20552	Task	Work in progress	Channel level delays for IOTA BPM DAQ	08/07/2018 02:40 PM