## ANNIE1-mechanical-design - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|---|---|---|---|---|---|---|
| 11092 | Task | New | Normal | Finish design of PMT holders | | 01/22/2016 08:51 AM |
| 11076 | Task | New | Normal | Final decision on liner specs and estimate | | 01/12/2016 02:33 AM |
| 10203 | Task | New | Normal | Determine placement of water pump | Carrie McGivern | 01/12/2016 02:33 AM |
| 10201 | Task | New | Normal | Determine how structure and top will be lowered in ANNIE Hall | Carrie McGivern | 01/19/2016 02:33 PM |
| 10176 | Task | New | Normal | Design of inner strcture | Carrie McGivern | 01/12/2016 02:31 AM |
| 10175 | Task | New | Normal | Design of access platform | Carrie McGivern | 12/06/2015 10:36 AM |
| 10174 | Task | New | Normal | Design of tank top | Carrie McGivern | 01/12/2016 02:32 AM |
| 10173 | Task | New | Normal | Cost out plastic bag liner, get lead time | Matthew Wetstein | 12/06/2015 10:33 AM |
| 10171 | Task | New | Normal | Follow up with Steve Dazeley | Matthew Wetstein | 09/18/2015 12:59 PM |
| 10170 | Task | New | Normal | Cost out PVC for ANNIE Run I Plan (with plan B) | Carrie McGivern | 01/12/2016 02:34 AM |
| 8854 | Task | New | Normal | Ship the muon veto structure | | 08/05/2015 11:47 PM |
| 8853 | Task | New | Normal | Water system shipped to FNAL for storage | | 12/06/2015 10:24 AM |
| 8573 | Task | New | Normal | Approval to purchase tank, from IA State Purchasing | | 05/27/2015 07:54 AM |
| 8572 | Task | New | Urgent | Fermilab approval for tank purchase | | 06/09/2015 02:01 AM |