ANNIE1-mechanical-design - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
8572	Task	New	Urgent	Fermilab approval for tank purchase		06/09/2015 02:01 AM
11092	Task	New	Normal	Finish design of PMT holders		01/22/2016 08:51 AM
10201	Task	New	Normal	Determine how structure and top will be lowered in ANNIE Hall	Carrie McGivern	01/19/2016 02:33 PM
10170	Task	New	Normal	Cost out PVC for ANNIE Run I Plan (with plan B)	Carrie McGivern	01/12/2016 02:34 AM
11076	Task	New	Normal	Final decision on liner specs and estimate		01/12/2016 02:33 AM
10203	Task	New	Normal	Determine placement of water pump	Carrie McGivern	01/12/2016 02:33 AM
10174	Task	New	Normal	Design of tank top	Carrie McGivern	01/12/2016 02:32 AM
10176	Task	New	Normal	Design of inner strcture	Carrie McGivern	01/12/2016 02:31 AM
10175	Task	New	Normal	Design of access platform	Carrie McGivern	12/06/2015 10:36 AM
10173	Task	New	Normal	Cost out plastic bag liner, get lead time	Matthew Wetstein	12/06/2015 10:33 AM
8853	Task	New	Normal	Water system shipped to FNAL for storage		12/06/2015 10:24 AM
10171	Task	New	Normal	Follow up with Steve Dazeley	Matthew Wetstein	09/18/2015 12:59 PM
8855	Milestone	New	Normal	Design of veto structure		08/05/2015 11:55 PM
8854	Task	New	Normal	Ship the muon veto structure		08/05/2015 11:47 PM
8573	Task	New	Normal	Approval to purchase tank, from IA State Purchasing		05/27/2015 07:54 AM