ANNIE1-MRD-design

	2020-10				2020-11				2020-12					2021-1				2021-2				2021-3			
	41	42	43	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7	8	9	10	11	12
ANNIE	ANNIE																								
ANNIE1-Planning	ANNIE1-Planning																								
ANNIE1-MRD-design	ANNIE1-MRD-design																								
Follow up with NMSU about keeping (...)	New																								
Arrange to get the Kansas/Syracuse (...)	New 50%																								
Follow up on Fermilab PMTs/Scintillator	New 60%																								
Sign over stewardship of the MRD (...)	New																								