ANNIE1-MRD-design

	2021-3				2021-4					2021-5				2021-6				2021-7				2021-8			
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
ANNIE																				ANNIE						
ANNIE1-Planning		ANNIE1-Planning																								
ANNIE1-MRD-design		ANNIE1-MRD-design																								
Follow up with NMSU about keeping (...)		New																								
Arrange to get the Kansas/Syracuse (...)		New 50%																								
Follow up on Fermilab PMTs/Scintillator		New 60%																								
Sign over stewardship of the MRD (...)		New																								