ANNIE2-electronics-design - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
18938	Task	New	Normal	Design for separate ACDC voltage regulator board		02/09/2018 09:43 AM
18937	Task	New	Normal	Design the backboard for the LAPPD with ACDC connectors		02/09/2018 09:31 AM
18936	Milestone	New	Normal	Power distribution plan		02/09/2018 09:16 AM
18935	Milestone	New	Normal	Rack protection plan		02/09/2018 09:16 AM
18934	Milestone	New	Normal	Final crate and rack maps		02/09/2018 09:15 AM
17916	Bug	New	Normal	readACDC after setConfig is all 0		10/31/2017 10:09 AM