ANNIE2-electronics-design - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
18938	Task	New	Normal	Design for separate ACDC voltage regulator board		02/09/2018 09:43 AM
18937	Task	New	Normal	Design the backboard for the LAPPD with ACDC connectors		02/09/2018 09:31 AM