ANNIE2-electronics-readiness

	2020-10				2020-11				2020-12					2021-1				2021-2				2021-3			
	41	42	43	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7	8	9	10	11	12
ANNIE	ANNIE																								
ANNIE2-Staging																									
ANNIE2-electronics-readiness																									
Finish new ACDC-ACC interface firmware	New																								
Ethernet interface for ACC	New																								
Firmware upgrades for KOTO boards (...)	New																								