ANNIE2-Planning - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
20349	Task	Assigned	Normal	Magnetization of the tank	Emrah Tiras	07/18/2018 01:37 PM
18938	Task	New	Normal	Design for separate ACDC voltage regulator board		02/09/2018 09:43 AM
18937	Task	New	Normal	Design the backboard for the LAPPD with ACDC connectors		02/09/2018 09:31 AM
18573	Task	Work in progress	Normal	Gd-Safety and procedures (discussion with Angela)	Emrah Tiras	02/09/2018 10:50 AM
18572	Task	New	Normal	Cleanliness and handling strategy		06/12/2018 09:20 AM
18571	Task	New	Normal	Finalize design and layout of water system		01/25/2018 07:40 AM
18570	Task	New	Normal	Finalize experimental layout in the hall		12/14/2017 01:39 PM
18569	Task	New	Normal	Revise Specification Doc.		06/12/2018 09:18 AM
18568	Task	New	Normal	Finalize design of transparency calibration system		12/14/2017 01:34 PM
18567	Task	New	Normal	Finalize design of source calibration system		12/14/2017 01:33 PM
18566	Task	New	Normal	Finalize design of timing calibration system		01/25/2018 07:39 AM
18565	Task	New	Normal	Final layout of new LAPPD housing		06/12/2018 09:19 AM
18564	Task	New	Normal	Separate voltage regulators from ACDCs to separate board		06/12/2018 09:20 AM
18562	Task	New	Normal	Draft LAPPD mounting board design		06/12/2018 09:19 AM
18561	Task	Work in progress	Normal	Write TSW	Emrah Tiras	06/12/2018 09:18 AM
18560	Task	New	Normal	Figure out how to optically isolate the inner volume		12/14/2017 01:14 PM
18556	Task	New	High	Design of the new tank lid		01/25/2018 07:34 AM
18553	Task	New	High	Finalize design concept of inner structure	Matthew Wetstein	06/13/2018 01:28 AM