ANNIE2-Planning - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
18941	Milestone	New	Normal	Final Review of the Tank Lid design		02/09/2018 09:48 AM
18940	Milestone	Feedback	Normal	Identify black sheet material to wrap inner structure	Emrah Tiras	02/09/2018 10:56 AM
18939	Milestone	New	Normal	Identify new tank liner		06/13/2018 01:30 AM
18936	Milestone	New	Normal	Power distribution plan		02/09/2018 09:16 AM
18935	Milestone	New	Normal	Rack protection plan		02/09/2018 09:16 AM
18934	Milestone	New	Normal	Final crate and rack maps		02/09/2018 09:15 AM
18555	Milestone	New	High	Top with or without square hatch	Matthew Wetstein	01/25/2018 07:34 AM
18554	Milestone	New	Normal	Decision about the tank top	Matthew Wetstein	01/25/2018 07:34 AM