ANNIE - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
18941	Milestone	New	Normal	Final Review of the Tank Lid design		02/09/2018 09:48 AM
18940	Milestone	Feedback	Normal	Identify black sheet material to wrap inner structure	Emrah Tiras	02/09/2018 10:56 AM
18939	Milestone	New	Normal	Identify new tank liner		06/13/2018 01:30 AM
18936	Milestone	New	Normal	Power distribution plan		02/09/2018 09:16 AM
18935	Milestone	New	Normal	Rack protection plan		02/09/2018 09:16 AM
18934	Milestone	New	Normal	Final crate and rack maps		02/09/2018 09:15 AM
18555	Milestone	New	High	Top with or without square hatch	Matthew Wetstein	01/25/2018 07:34 AM
18554	Milestone	New	Normal	Decision about the tank top	Matthew Wetstein	01/25/2018 07:34 AM
11098	Milestone	New	Normal	Final ORC review		01/25/2018 07:20 AM
11096	Milestone	New	Normal	Prelim ORC inspection		04/06/2016 11:12 PM
11094	Milestone	New	Normal	Cut top of tank		12/06/2015 12:08 PM
11091	Milestone	New	Normal	Prototype PMT holder		04/06/2016 11:10 PM
11086	Milestone	New	Normal	Cabling of the installed tank		04/06/2016 11:08 PM
11085	Milestone	New	Normal	NCV shipped to FNAL		04/06/2016 11:08 PM
11083	Milestone	New	Normal	Lower inner structure into tank at ANNIE Hall		04/06/2016 11:11 PM
11077	Milestone	New	Normal	Liner: collab buy-in, place order		01/12/2016 02:32 AM
8856	Milestone	New	Normal	Installation of Veto structure		12/06/2015 10:42 AM
8855	Milestone	New	Normal	Design of veto structure		08/05/2015 11:55 PM
8816	Milestone	New	Normal	What is our calibration system?		01/25/2018 07:13 AM
8806	Milestone	New	Normal	Redesign of LAPPD central card	Matthew Wetstein	10/09/2015 02:12 PM
8638	Milestone	New	Normal	Complete TSW for ANNIE experiment		12/16/2015 11:56 PM
8637	Milestone	New	Normal	Installation of plastic liner		04/06/2016 11:07 PM
8631	Milestone	New	Normal	Lowering the tank in ANNIE Hall		04/06/2016 11:12 PM
8571	Milestone	New	High	Tank Manufacture		12/06/2015 11:38 AM