Continuous Integration (CI) - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
25756	Bug	New	Low	DeprecationWarning: The SafeConfigParser class has been renamed to ConfigParser		04/16/2021 11:32 PM
24204	Feature	Work in progress	Normal	add support to include URL in generic CI phase dashboards	Vladimir Podstavkov	06/02/2020 01:18 PM
24505	Feature	Assigned	Normal	Update build_detail/build_details query	Vladimir Podstavkov	06/02/2020 01:14 PM
23645	Feature	Work in progress	Normal	test_runner pick CI_EXP_CODE from the configuration file	Vito Di Benedetto	12/18/2019 05:11 PM
23716	Milestone	New	Normal	Support for Spack	Vito Di Benedetto	12/05/2019 11:57 AM
23715	Milestone	New	Normal	Support for GitHub repositories	Vito Di Benedetto	12/05/2019 11:49 AM
23083	Feature	Assigned	Normal	test 'perf' tool for code profiling	Vito Di Benedetto	08/08/2019 12:48 PM
23082	Feature	Assigned	Normal	Add support to parse GlideinWMS CI test logs to provide info at branch level	Vito Di Benedetto	08/08/2019 09:47 AM
23030	Bug	Assigned	Normal	Plot reporting test status counters have on offset	Vladimir Podstavkov	07/31/2019 04:11 PM
22386	Task	Work in progress	Normal	Extend the list of valid proxies that can get authenticated with the CI DB	Vladimir Podstavkov	07/30/2019 03:31 PM
22351	Feature	Assigned	Normal	for CI test improve scaled CPU time	Vito Di Benedetto	07/25/2019 08:07 PM
22350	Feature	Assigned	Normal	add scaled CPU usage per module to CI test output	Vito Di Benedetto	07/25/2019 08:07 PM
17147	Feature	Assigned	Normal	Improve the CI regression test script to use default option as much as possible	Vito Di Benedetto	07/25/2019 08:07 PM
16872	Feature	New	Normal	Add a message facility to print CI messages		07/25/2019 08:07 PM
16397	Feature	New	Normal	Add support for code time profiling		07/25/2019 08:07 PM
16349	Feature	Work in progress	Normal	Add support for memory profiling	Vito Di Benedetto	07/25/2019 08:07 PM
22996	Task	Assigned	Normal	Upgrade CI web application instances	Vladimir Podstavkov	07/25/2019 08:01 PM
22679	Bug	Work in progress	Normal	crash in ArtCI unit test dashboard: 'float' object has no attribute 'get'	Vladimir Podstavkov	07/25/2019 05:32 PM
22616	Bug	Work in progress	Normal	In GENIE CI Validation fix table links	Vladimir Podstavkov	07/25/2019 05:32 PM
22126	Feature	Work in progress	Normal	Enable issue reason in CI test dashboard	Vladimir Podstavkov	07/25/2019 05:22 PM
21948	Feature	Work in progress	Normal	For HTML table add support to include URL to CI documents	Vladimir Podstavkov	07/25/2019 02:47 PM
22381	Idea	Accepted	Normal	New CI dashboard template that behaves like CI test dashboard	Vladimir Podstavkov	07/25/2019 11:07 AM
22332	Feature	Work in progress	Normal	in CI test dashboard group stats in 'folders'	Vladimir Podstavkov	07/19/2019 11:05 AM
22058	Bug	Work in progress	Normal	CI Validation status bar is not consistent	Vladimir Podstavkov	07/12/2019 02:11 PM
22128	Bug	Work in progress	Normal	unit test dashboard crashes when user access it while unit test are in progress	Vladimir Podstavkov	07/10/2019 11:49 AM
21996	Task	Work in progress	Normal	disable icons on the GENIE CI Validation dashboard	Vladimir Podstavkov	07/10/2019 11:26 AM
19460	Feature	Assigned	Low	reorganize the CI views for the CI phases	Vladimir Podstavkov	05/21/2019 02:46 PM
21848	Feature	Under Discussion	Normal	Status for CI Validation stages	Vladimir Podstavkov	05/21/2019 02:46 PM
20061	Task	Assigned	Normal	Documentation for the rivet_ci	Vito Di Benedetto	05/21/2019 02:46 PM
20060	Task	Work in progress	Normal	Write up initial CI workflow configuration for Rivet	Vito Di Benedetto	05/21/2019 02:46 PM
20059	Task	Work in progress	Normal	Review Rivet build process	Vito Di Benedetto	05/21/2019 02:46 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
20058	Task	Work in progress	Normal	Configure Jenkins instance for rivet_ci	Vito Di Benedetto	05/21/2019 02:46 PM
20057	Task	Work in progress	Normal	Create rivet_ci git repository in rivet_ci subproject	Vito Di Benedetto	05/21/2019 02:46 PM
16396	Task	Work in progress	Normal	email report: enable the blame user feature to send the email report also to the user that broke the code	Vito Di Benedetto	02/27/2019 11:19 AM
20055	Milestone	New	Normal	On board Rivet		07/13/2018 06:14 PM
20161	Task	New	Normal	Implement CI validation phase for MINERvA		06/13/2018 02:41 PM
18157	Milestone	New	Normal	On board mu2e		05/30/2018 11:18 AM
18859	Feature	Feedback	Normal	Adding support for checking out svn branches	Pengfei Ding	03/20/2018 08:01 PM
19207	Bug	New	Low	The "VALIDATION ERROR" string in result.log is misleading		03/02/2018 01:20 PM
18160	Task	New	Normal	Documentation for the mu2e_ci		12/18/2017 05:48 PM
14229	Task	Work in progress	Normal	Documentation for the glideinwms_ci	Vito Di Benedetto	12/14/2017 03:31 PM
17245	Feature	New	Normal	CI self test		12/13/2017 11:42 AM
15981	Task	New	Normal	Advanced user mode		12/04/2017 05:43 PM
13188	Feature	Assigned	Normal	Documentation for the Art-CI	Vito Di Benedetto	12/04/2017 05:38 PM
13179	Milestone	New	Normal	On-board art project		12/04/2017 05:37 PM
12655	Milestone	New	High	On-board no-LArSoft based experiments/collaborations/projects that make the request		12/04/2017 05:37 PM
12652	Milestone	New	High	On-board in the Continuous Intengration project all projects/collaborations/experiments that make the request.		12/04/2017 05:37 PM
18172	Bug	Assigned	Low	Confusing error report for tests with failing dependences	Bruno Coimbra	11/29/2017 04:25 PM
17957	Bug	New	Normal	Error reports of curl problems on cdcvs...		10/18/2017 03:30 PM
14523	Task	New	Normal	Parallelize unit tests	Dennis Box	10/02/2017 05:27 PM
14522	Task	New	Normal	Parallelize pylint tests	Dennis Box	10/02/2017 05:27 PM
14212	Milestone	New	Normal	On-board GlideinWMS project		08/09/2017 10:24 AM
13206	Bug	New	Normal	Invalid Path error after a wrong type		04/20/2017 04:28 PM
14679	Feature	New	Normal	Create a front page for CI		11/28/2016 01:11 PM