dunetpc - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
20831	Feature	Closed	Normal	Lower DQM detector display threshold for raw signal	David Adams	09/18/2018 04:26 PM
20788	Feature	Closed	Normal	Add locations to the dataprep dqm displays	David Adams	09/13/2018 12:17 PM
19927	Feature	Closed	Normal	Programmatic interface to run conditions	David Adams	05/15/2018 10:22 AM
19703	Feature	Closed	Normal	Add tool-based dataprep	David Adams	08/03/2018 04:18 PM
19661	Feature	Closed	Normal	Simplify and rationalize tool interfaces for handling AdcChannelData	David Adams	08/03/2018 04:19 PM
19438	Feature	Closed	Normal	Add full-detector TPC ADC event display for protoDUNE	David Adams	04/10/2018 12:17 PM
18004	Feature	Closed	Normal	Ignore outer planes in protoDUNE data prep	David Adams	10/24/2017 01:11 PM
17701	Feature	Closed	Normal	Ensure dunetpc develop has the correct version in product_deps after release build	David Adams	09/13/2017 08:32 AM
16371	Feature	Closed	Normal	Add ideal ADC simulator to DetSim	David Adams	05/01/2017 12:09 PM
15258	Feature	Closed	Normal	Enable access to LArSoft services from Root command line	David Adams	01/24/2017 08:04 AM
15162	Feature	Closed	Normal	Enable access to DUNE services from Root command line	David Adams	01/18/2017 09:52 AM
15099	Feature	Closed	Normal	Add reco option to fix pedestals in 35t processing	David Adams	01/12/2017 12:41 PM
15095	Feature	Closed	Normal	Add new bad channel list for 35t	David Adams	04/12/2018 08:28 AM
14362	Feature	Closed	Normal	Add ROP support to 10 kt geometry	David Adams	01/11/2017 12:14 PM
14278	Feature	Closed	Normal	Add ROP support for 35t geometry	David Adams	11/10/2016 02:50 PM
14227	Feature	Closed	Normal	Add fhicl switch for Compression in DetSim	David Adams	10/25/2016 08:06 AM
13957	Feature	Closed	Normal	Add service library loading to ArtServiceHelper	David Adams	09/29/2016 10:45 AM
13877	Feature	Closed	Normal	Provide dataprep module that handles one APA at a time	David Adams	11/16/2016 12:09 PM
13589	Feature	Closed	Normal	Save intermedian output in DataPrep	David Adams	09/15/2016 01:02 PM
13524	Feature	Closed	Normal	Update dune single-phase FD reco to use the new data prep module	David Adams	09/07/2016 08:53 AM
12906	Feature	Closed	Normal	Create service to remove coherent noise from ADC data	David Adams	06/15/2016 10:03 AM
12701	Feature	Closed	Normal	New module and services for raw data preparation	David Adams	09/07/2016 09:03 AM
12527	Feature	Closed	Normal	Add option to keep neighboring channels in zero suppression	David Adams	04/12/2018 08:31 AM
11777	Feature	Closed	Normal	Move 35t and 10kt production to the SimWireDUNE module	David Adams	05/02/2016 08:38 AM
11750	Feature	Closed	Normal	Interface for noise subtraction service	David Adams	06/15/2016 10:22 AM
11727	Feature	Closed	Normal	Add service for online <--> offline channel conversion	David Adams	02/16/2016 12:24 PM
11698	Feature	Closed	Normal	Add ArtServiceHelper to dunetpc	David Adams	02/10/2016 12:27 PM
11664	Feature	Closed	Normal	Add test for LarsoftHuffmanCompressService	David Adams	02/09/2016 05:30 AM
11496	Feature	Closed	Normal	Add legacy compression service	David Adams	02/08/2016 09:17 AM
25072	Feature	Closed	Normal	Pandora Track/Shower BDT for ProtoDUNE-SP	Etienne Chardonnet	10/28/2020 11:34 AM
25045	Feature	Closed	Normal	Merge of dunetpc TrackMergeRefinement algorithm	Etienne Chardonnet	10/09/2020 04:22 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
25034	Feature	Closed	Normal	Merge of dunetpc Pandora track/shower BDT	Etienne Chardonnet	09/30/2020 09:13 AM
11472	Feature	Closed	Normal	Simulate atmospheric neutrinos in the DUNE FD	Gabriel Santucci	05/13/2016 01:34 PM
19217	Feature	Closed	High	Impliment the DUNE Radiological model for the dunedphase10kt geometry.	Jason Stock	02/19/2019 03:17 PM
11471	Feature	Closed	Normal	Add trigger simulation to dunetpc	Michael Baird	05/27/2016 08:03 AM
14712	Feature	Closed	Normal	Convert protodune detsim to use the new detsim	Robert Sulej	12/05/2016 09:44 AM
22524	Feature	Closed	Normal	Make initial pedestal estimate non-integral		05/07/2019 10:07 AM
21266	Feature	Closed	Normal	Request for patch release to v07_08_00_03 for IFbeam access issue mitigation		03/19/2019 08:43 AM
13782	Feature	Closed	Normal	Switch production to the new dataprep for dual phase		04/12/2018 08:28 AM
13781	Feature	Closed	Normal	Switch production to the new dataprep for protDUNE		01/24/2017 10:16 AM