FIFE - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
20172	Task	Closed	Normal	NEXT on-boading	Shreyas Bhat	08/30/2018 10:09 AM
20171	Task	Closed	Normal	SBND on-boarding	Anna Mazzacane	08/21/2018 02:41 PM
20170	Task	Closed	Normal	Test cvmfs performance for user code publishing from dCache resilient pool	Dave Dykstra	11/12/2018 11:11 AM
20169	Task	Closed	Normal	Design reasonable service for user code distribution	Tanya Levshina	01/22/2019 02:37 PM
18450	Task	Closed	Normal	Help NOvA to modify analysis scripts to deal with app area dismount		06/13/2018 10:21 PM
18449	Task	Closed	High	Come up with cvmfs support procedure for experiments nightly builds	Dave Dykstra	11/12/2018 10:58 AM
17925	Task	Closed	Normal	Provide help to g-2 to optimize workflow and grid submission	Kenneth Herner	06/13/2018 10:22 PM
17866	Task	Closed	Normal	Evaluate dCache performance and understand scalability needs for usage	Michael Kirby	01/22/2019 02:25 PM
17865	Task	Assigned	Normal	Remove /grid/fermiapp from interactive nodes	Kenneth Herner	01/22/2019 05:04 PM
17864	Task	Closed	Normal	Create tools so that experiments can control hierarchical quotas	Bruno Coimbra	11/12/2018 11:23 AM
17863	Task	Closed	Normal	Fully incorporate GPU submissions into Jobsub	Shreyas Bhat	01/22/2019 02:57 PM
17434	Task	Closed	Normal	Test monitoring with the refactored gpgrid	Kevin Retzke	10/12/2017 09:31 AM
17348	Task	Closed	High	Create a comprehensive test plan for jobsub testing with refactored GPGrid	Bruno Coimbra	06/13/2018 10:21 PM
17347	Task	Closed	High	Document FIFE requirement and use cases for refactored GPGrid	Michael Kirby	10/09/2017 03:48 PM
17173	Task	Rejected	Normal	Revisit Pegasus after GPGrid refactor	Kenneth Herner	01/22/2019 02:51 PM
16656	Task	Closed	Normal	SAM should handle pre-emption	Robert Illingworth	08/30/2019 02:34 PM
16434	Task	Rejected	Normal	Design and implement clean up and management policy for fermilab FIFE experiments common code distribution via cvmfs	Michael Kirby	11/12/2018 02:36 PM
16433	Task	Closed	Normal	Convey Efficiency Policy to Experiments and Management	Michael Kirby	07/25/2017 10:32 AM
16432	Task	Assigned	Normal	Design and implement suspension mechanism defined in the policy	Kenneth Herner	01/22/2019 05:01 PM
16430	Task	Closed	Normal	Design and implement email generation based on the policy	Kevin Retzke	10/09/2017 03:48 PM
16429	Task	Closed	Normal	Write a document describing the policy	Michael Kirby	07/25/2017 03:37 PM
16427	Task	Closed	Normal	Understand modification needed for JobSub to be able to do HEP Cloud submission	Dennis Box	01/22/2019 03:30 PM
16426	Task	Closed	Normal	JobSub should be able to handle a dedicated schedd	Dennis Box	01/22/2019 05:07 PM
16425	Task	Closed	Normal	GPGrid should launch jobs using singularity	Joe Boyd	01/22/2019 02:49 PM
16424	Task	Closed	Normal	FIFE jobs should be started in docker container	Joe Boyd	10/09/2017 03:43 PM
16423	Task	Closed	Normal	Prepare GPGrid for HEP Cloud	Joe Boyd	01/22/2019 05:15 PM
16422	Task	Assigned	Normal	JobSub sends all analysis jobs to "OffSite" by default	Dennis Box	08/30/2019 02:38 PM
16420	Task	Closed	Normal	Unmount BlueArc /app	Kenneth Herner	01/22/2019 05:10 PM
16419	Task	Closed	Normal	Unmount BlueArc /data	Bo Jayatilaka	11/12/2018 11:01 AM
7121	Task	Closed	Normal	/grid/data move to BLUE2 data head	Michael Kirby	05/04/2017 05:09 PM
6034	Task	Closed	Normal	SAM PostgeSQL Requirements Definition	Robert Illingworth	05/04/2017 04:32 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
6032	Task	Closed	Normal	SAM Station Convert to SAM Web	Robert Illingworth	10/16/2017 03:26 PM
5935	Task	Closed	Normal	SAM Improvements	Robert Illingworth	10/16/2017 03:26 PM
5924	Task	Closed	Normal	IFDH File Delivery	Marc Mengel	05/04/2017 04:30 PM