FIFE - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
21736	Milestone	Assigned	Normal	Implement service for user code distribution	Tanya Levshina	01/22/2019 02:40 PM
18448	Milestone	Closed	Normal	Beam Simulation team on-boarding	Kenneth Herner	11/12/2018 02:26 PM
17887	Milestone	Closed	Normal	ICARUS onboarding	Anna Mazzacane	06/13/2018 10:20 PM
17886	Milestone	Closed	Normal	All FIFE services transitioned to FERRY	Tanya Levshina	11/12/2018 10:48 AM
17885	Milestone	Closed	Normal	VOMS admin decommissioning	Joe Boyd	11/12/2018 10:47 AM
17871	Milestone	New	Normal	Provide Container Building service	Joe Boyd	02/16/2021 09:03 AM
16476	Milestone	Closed	Normal	Increase usage of CI by FIFE experiments	Vito Di Benedetto	06/13/2018 10:20 PM
16474	Milestone	Closed	Normal	Design, implement and advertise stashcache usage policy among FIFE experiment	Kenneth Herner	06/13/2018 10:19 PM
16428	Milestone	Assigned	Normal	Roll out FIFE efficiency policy	Kenneth Herner	01/22/2019 05:01 PM
16417	Milestone	Assigned	Normal	Prepare FIFE tools to handle HEP Cloud Submission	Kenneth Herner	08/30/2019 02:33 PM
8206	Milestone	Closed	Normal	Phase 1 (Beam Stage 1)		05/04/2017 04:12 PM
8162	Milestone	Closed	Normal	MU2E onborading	Tanya Levshina	05/04/2017 04:12 PM
7100	Milestone	Closed	Normal	Fermigrid Bluearc Unmount Task Force	Michael Kirby	05/04/2017 05:08 PM
6038	Milestone	Closed	Normal	Migrate Experiment SAM Data to PostgreSQL	Stephen White	02/06/2017 02:41 PM
6036	Milestone	Closed	Normal	Migrate Data to New PostgreSQL Schema	Stephen White	02/06/2017 02:42 PM
6035	Milestone	Closed	Normal	Develop SAM PostgreSQL Schema	Stephen White	02/06/2017 02:41 PM
6013	Milestone	Closed	Normal	SAM Migration from Oracle to PostgreSQL	Robert Illingworth	05/04/2017 04:28 PM
5953	Milestone	Closed	Normal	Link to Oasis Parent Task Placeholder	Dave Dykstra	05/04/2017 03:58 PM
5952	Milestone	Closed	Normal	Accounting of archival services	Marco Mambelli	05/04/2017 04:01 PM
5951	Milestone	Closed	Normal	Dashboard	Tanya Levshina	10/16/2017 03:28 PM
5950	Milestone	Rejected	Normal	Certificate-Less Integration	Gabriele Garzoglio	05/04/2017 02:58 PM
5949	Milestone	Closed	Normal	GID-based authorization GUMS	Gabriele Garzoglio	05/04/2017 02:57 PM
5947	Milestone	Closed	Normal	Special on-demand service provisioning	Steven Timm	05/04/2017 03:59 PM
5936	Milestone	Closed	Normal	JobSub v1.0 production release	Parag Mhashilkar	05/04/2017 04:00 PM
5923	Milestone	Closed	Normal	xrootd investigation for FIFE	Gene Oleynik	05/04/2017 04:30 PM
5920	Milestone	Closed	Normal	Auxiliary File Transfer	Kenneth Herner	05/04/2017 04:31 PM
5919	Milestone	Closed	Normal	NOvA MC production on AWS	Tanya Levshina	05/04/2017 03:01 PM
5918	Milestone	Closed	Normal	DES Pipeline on Fermigrid	Kenneth Herner	05/04/2017 03:00 PM
5917	Milestone	Closed	Normal	Deploy LBNE	Tanya Levshina	05/04/2017 03:00 PM
5916	Milestone	Closed	Normal	Evaluate and Update WBS after Microboone Delpoyment	Tanya Levshina	05/04/2017 02:59 PM
5915	Milestone	Closed	Normal	Deploy Microboone	Tanya Levshina	05/04/2017 02:59 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
5914	Milestone	Closed	Normal	Update OSG On-Boarding Process	Tanya Levshina	04/15/2014 01:13 PM