gm2planning - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
11279	Task	Closed	Normal	Write documentation for new CVMFS	Adam Lyon	12/30/2015 01:18 AM
11278	Task	Closed	Normal	Send e-mail out	Adam Lyon	12/30/2015 01:18 AM
11277	Task	Closed	Normal	Add getopt	Adam Lyon	12/22/2015 11:54 AM
11223	Task	New	Normal	Integrate Root 6	Adam Lyon	12/18/2015 12:46 AM
11222	Task	New	Normal	Commence MDC-0	Tammy Walton	12/18/2015 12:44 AM
11221	Task	New	Normal	Shower behavior validated	David Sweigart	12/18/2015 12:43 AM
11220	Task	New	Normal	Calorimeter behavior validated	Aaron Fienberg	12/18/2015 12:42 AM
11219	Task	New	Normal	Tracking behavior correct	Tammy Walton	12/18/2015 12:42 AM
11218	Task	New	Normal	Tracking materials correct	Leah Welty-Rieger	12/18/2015 12:41 AM
11217	Task	New	Normal	Fields are correct	Nathan Froemming	12/18/2015 12:45 AM
11216	Task	New	Normal	Final guns and beam physics validation	Nathan Froemming	12/18/2015 12:40 AM
11215	Task	New	Normal	Final geometry validation	Renee Fatemi	12/18/2015 12:39 AM
11214	Task	New	Normal	Commence MDC-0 Commissioning	Tammy Walton	12/18/2015 12:38 AM
11213	Task	New	Normal	Write submission scripts	Tammy Walton	12/18/2015 12:37 AM
11212	Task	New	Normal	Understand data management	Leah Welty-Rieger	12/18/2015 12:36 AM
11211	Task	New	Normal	Integrate latest versions of g-2 code for MDC-0	Adam Lyon	12/18/2015 12:36 AM
11210	Task	Assigned	Normal	Make v8 series point release using v7_01_00	Adam Lyon	12/18/2015 12:35 AM
11209	Task	New	Normal	Release v8_00_00	Adam Lyon	12/18/2015 12:32 AM
11208	Task	New	Normal	Integrate latest versions of art and externals	Adam Lyon	12/18/2015 12:33 AM
11207	Task	New	Normal	Validate simulation using Geant4 v10	Renee Fatemi	12/18/2015 12:30 AM
11206	Task	New	Normal	Make v7 series point release from v6_03_00	Adam Lyon	12/18/2015 12:25 AM
11205	Task	New	Normal	Release v7_00_00	Adam Lyon	12/18/2015 12:21 AM
11204	Task	New	Normal	Integrate Geant4 v10	Jesse Melhuish	12/18/2015 12:20 AM
11203	Task	New	Normal	Release v6_04_00	Adam Lyon	12/18/2015 12:19 AM
11202	Task	New	Normal	Integrate latest versions of g-2 code for MDC-0	Adam Lyon	12/18/2015 12:18 AM
11201	Task	New	Normal	Release v6_03_00	Adam Lyon	12/18/2015 12:17 AM
11200	Task	New	Normal	Integrate gm2util, gm2track, gm2calo, etc	Adam Lyon	12/18/2015 12:17 AM
11199	Task	New	Normal	Move data products in gm2ringsim into gm2dataproducts	Adam Lyon	12/18/2015 12:16 AM
11198	Task	New	Normal	Release v6_02_00	Adam Lyon	12/18/2015 12:15 AM
11197	Task	Assigned	Normal	Merge latest code into develop from artg4, gm2ringsim, gm2geom, gm2dataproducts	Adam Lyon	12/18/2015 12:55 AM
11196	Task	Assigned	Normal	Release ParaView and Catalyst Live into CVMFS	Adam Lyon	12/17/2015 11:59 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
11195	Task	Closed	Normal	Adopt new gm2.opensciencegrid.org CVMFS	Adam Lyon	12/30/2015 01:19 AM
11194	Task	Closed	Normal	Release cadmesh into CVMFS	Adam Lyon	12/30/2015 01:21 AM
11193	Task	Assigned	Normal	Standardize build scripts	Adam Lyon	12/17/2015 11:57 PM
11192	Task	Assigned	Normal	Check that g-2 anomaly comes from gm2constants	Adam Lyon	12/17/2015 11:54 PM
11191	Task	Assigned	Normal	Add EDM to the guns	Joseph Price	12/17/2015 11:53 PM
11190	Task	Assigned	Normal	Integrate the beam dynamics gas gun	Nathan Froemming	12/17/2015 11:52 PM
11189	Task	Assigned	Normal	Integrate the upstream gun	Nathan Froemming	12/17/2015 11:55 PM
11188	Task	Assigned	Normal	Integrate auxiliary detectors and other structures	Renee Fatemi	12/17/2015 11:50 PM
11187	Task	Assigned	Normal	Integrate calorimeters	Renee Fatemi	12/17/2015 11:48 PM
11186	Task	New	Normal	Integrate trackers	Leah Welty-Rieger	12/17/2015 11:45 PM
11185	Task	New	Normal	Integrate inflector, kickers, IBMS	Nathan Froemming	12/17/2015 11:46 PM
11184	Task	Assigned	Normal	Integrate new CADMesh Hierarchy	Renee Fatemi	12/17/2015 11:46 PM