IFBeam - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
18446	Task	New	Normal	Menu Revision		11/30/2017 11:46 AM
18444	Task	New	Normal	Bundle Page		11/30/2017 11:45 AM
18443	Task	New	Normal	Data Browser & Data Access		11/30/2017 11:44 AM
18442	Task	New	Normal	Home Page		11/30/2017 11:42 AM
18441	Task	New	Normal	Dashboard		11/30/2017 11:41 AM
18440	Task	New	Normal	Status Page		11/30/2017 11:40 AM
18437	Task	New	Normal	Redo the directory structure of collectors.		11/30/2017 11:30 AM
16827	Task	New	Low	Update the Redmine Wiki. Make a landing page presentable for users.		11/30/2017 11:55 AM
16811	Idea	New	Normal	Reorganizing server code to provide a core library for the monitoring pages.	Margherita Vittone Wiersma	11/30/2017 11:55 AM
16734	Task	New	Low	Monitor collector RT Connection	Vladimir Podstavkov	11/30/2017 11:55 AM
16662	Feature	New	Low	Review the scalability of collectors	Stephen White	11/30/2017 11:36 AM
16660	Feature	New	Normal	Move Data Delivery Services to dbdata1vm.		11/30/2017 11:31 AM
16446	Feature	New	Low	Investigate If archiving or otherwise reducing the size of the database is needed.	Stephen White	11/30/2017 11:36 AM
16445	Feature	New	Normal	Investigate using Dygraph in place of current plot packages.	Margherita Vittone Wiersma	11/30/2017 11:32 AM
16443	Task	New	High	Python 3 Conversion	Vladimir Podstavkov	11/30/2017 11:30 AM