LBNE Software And Computing DOE Review 2014 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
5804	Milestone	New	Urgent	ALL DOCUMENTS DUE	Maxim Potekhin	04/01/2014 06:22 PM
5803	Milestone	New	Normal	First assembly of the document package		04/01/2014 06:15 PM
5802	Milestone	New	Normal	Round 2 of submission from Labs	Maxim Potekhin	04/01/2014 06:13 PM
5801	Milestone	New	Normal	Discuss recommendations to the Labs (meeting)	Maxim Potekhin	04/01/2014 06:09 PM
5800	Necessary Maintenance	Assigned	Normal	Discuss recommendations to the Labs	Maxim Potekhin	04/01/2014 06:14 PM
5799	Milestone	Assigned	Normal	Analyze Labs' Materials	Maxim Potekhin	04/01/2014 06:06 PM
5798	Milestone	Resolved	Normal	First Feedback Received from the Labs	Maxim Potekhin	04/01/2014 06:06 PM
5797	Milestone	Resolved	Normal	Draft of LBNE Plan	Maxim Potekhin	04/01/2014 06:03 PM