LBNE - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
10622	Support	New	Normal	Kurt's notes on issues, October 2015	Kurt Biery	10/28/2015 11:25 AM
9801	Support	New	Normal	Assist with debugging SSP network issues		08/07/2015 01:48 PM
7230	Feature	New	Normal	Investigate support for multiple "DAQ" sets running at once	Erik Blaufuss	10/28/2014 01:43 PM
6688	Feature	New	Normal	Add better error handling: Error state and recover transition	Erik Blaufuss	07/27/2014 09:03 AM
6632	Feature	New	Low	Separate test and dev environments for LBNERC for those doing "server" and "client" work	Erik Blaufuss	07/16/2014 11:39 AM
6629	Feature	Assigned	Low	Include FNAL specific packaging/deployment schemes for LBNERC	Erik Blaufuss	10/28/2014 01:32 PM
6374	Bug	New	Normal	G4 data files are not installed by worch configuration used to build g4lbne	Brett Viren	05/29/2014 03:46 PM
5860	Feature	New	Normal	Investigate e-log integration	Erik Blaufuss	03/05/2015 08:15 AM
5857	Feature	New	Normal	Improve documentation of API	Erik Blaufuss	04/09/2014 08:51 AM
5854	Feature	New	Normal	Provide mechanism for user to specify run duration, number of runs, etc.	Erik Blaufuss	10/20/2014 06:40 PM
5853	Feature	New	Low	Support python3 as well as python 2.x in codebase	Erik Blaufuss	04/09/2014 08:56 AM
5852	Feature	New	Low	Actually start/stop components via Web interface	Erik Blaufuss	04/09/2014 08:56 AM
5851	Feature	New	Normal	Ensure that component state is accurately reflected on web UI	Erik Blaufuss	04/09/2014 08:45 AM
5804	Milestone	New	Urgent	ALL DOCUMENTS DUE	Maxim Potekhin	04/01/2014 06:22 PM
5803	Milestone	New	Normal	First assembly of the document package		04/01/2014 06:15 PM
5802	Milestone	New	Normal	Round 2 of submission from Labs	Maxim Potekhin	04/01/2014 06:13 PM
5801	Milestone	New	Normal	Discuss recommendations to the Labs (meeting)	Maxim Potekhin	04/01/2014 06:09 PM
5800	Necessary Maintenance	Assigned	Normal	Discuss recommendations to the Labs	Maxim Potekhin	04/01/2014 06:14 PM
5799	Milestone	Assigned	Normal	Analyze Labs' Materials	Maxim Potekhin	04/01/2014 06:06 PM
5798	Milestone	Resolved	Normal	First Feedback Received from the Labs	Maxim Potekhin	04/01/2014 06:06 PM
5797	Milestone	Resolved	Normal	Draft of LBNE Plan	Maxim Potekhin	04/01/2014 06:03 PM