llrf-hwr-2cavity-firmware - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
24921	Feature	New	Normal	Beam Loading Compensation and DAQ modes	Philip Varghese	10/13/2020 03:30 PM
24771	Feature	New	Normal	Detune block error signal		08/12/2020 08:59 PM
24711	Bug	New	Normal	ADC alignment on start up	Philip Varghese	08/04/2020 04:59 PM
24597	Task	Work in progress	Normal	Resonance controller needs diagnostics	Philip Varghese	07/10/2020 11:56 AM
24596	Bug	Work in progress	Normal	Resonance control goes with the wrong controller	Philip Varghese	07/10/2020 11:48 AM